WBS No: 1CAEAA01 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CAEBAAL00 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter ~ * SartsIn FY *
WBSNo:  1CAEAAO0L Title: Project Support
Activity ID:  1CAEAA100 Description: B771 /774 Support Services, Project - FY00 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
‘ ‘ Type | Hourg/Unit Total Total Cost & Escalation Cost

4X71PB00 Project Controls FY 2000 1.00\ea \ EE 5,272 5,272 177,037 418,461 0 595,498 86,394 681,892

Total for Activity 1ICAEAA100: 5,272 177,037 418,461 0 595,498 86,394 681,892

Line Item 4X71PBO0O0 - Project Controls FY 2000

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Building 771 Closure Project Linear 659.19|Hours

Factors 1825 Hours 0.3612 (82/227 days applied to orignial Kathy London
[ 750 [STRAIGHT TIME BASE | M020 |[MANAGERS (GRADE 69 - 72) | k2815 [Building 771 Closure Project \ Linear \ 659.19[Hours |
Factors 1825 Hours Brian Larsen 0.3612  (82/227) Days
[ 750 [STRAIGHT TIME BASE | M030 |[MANAGEMENT INTEGRATORS (GR | K264S |Procurement Systems \ Linear \ 659.19[Hours |
Factors 1825 Hours Mark Lewis 0.3612  (82/227 days)
[ 750 [STRAIGHT TIME BASE | P030 |BUYERS PROCUREMENT AND CON | K264S |Procurement Systems \ Linear \ 1,318.38Hours |
Factors 3650 Hours Karen Downs & Lisa DeLeon 0.3612 (82/227 days)
[ 750 |STRAIGHT TIME BASE | P040 [COMMUNICATION SPECIALISTS | K281S |Building 771 Closure Project \ Linear \ 328.69Hours |
Factors 910 Hours ED Bodey 0.3612 (82/227) Days
[ 750 [STRAIGHT TIME BASE | Po70 [cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear \ 659.19Hours |
Factors 1825 Hours Julie Bodkin 0.3612 (82/227 Days)
[ 750 [STRAIGHT TIME BASE | Po70 [cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear \ 659.19Hours |
Factors 1825 Hours John Allen 0.3612 (82/227 Days)
[ 750 [STRAIGHT TIME BASE | P110 |PERSONNEL AND LABOR RELATIO | K281S [Building 771 Closure Project \ Linear \ 328.69|Hours |
Factors 910 Hours Lonnie Casias 0.3612 (82/227) Days
[ A57 |LATA | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 54,053.58Dollars |
Factors 1825 Hours 82 Dollars per hour Don Hnath 0.3612  (82/227) Days
[ A57 |LATA | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 45484.11Dollars |
Factors 1825 Hours 69 Dollars per hour Gary Davis 0.3612  (82/227) Days
[ A57 |LATA | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 15423.24Dollars |
Factors 700 Hours 61 Dollars per hour Zarret 0.3612 (82/227 Days
[ AsC [supPLIES | 0000 [NONE | k281S |Building 771 Closure Project \ Linear | 43344.00Dollars |
Factors 120000 Dollars 0.3612 (82/227 days applied to orignial
[ A5H |SUBCONTRACTED SRVS | E070 [MECHANICAL ENGINEERS | k281S |Building 771 Closure Project \ Linear | 29,663.55Dollars |
Factors 1825 Hours 45 Dollars per hour Mitch Stockdale 0.3612 (82/227) days
[ A5H |SUBCONTRACTED SRVS | E130 [OTHER ENGINEERS | K281S |Building 771 Closure Project \ Linear | 49.439.25|Dollars |
Factors 1825 Hours 75 Dollars per hour Dave Sprowles 0.3612 (82/227 Days)
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 49,439.25Dollars |
Factors 1825 Hours 75 Dollars per hour Lead Planner 0.3612 (82/227) Days
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 42,847.35Dollars |
Factors 1825 Hours 65 Dollars per hour Rudd 0.3612 (82/227 Days)
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 65919.00Dollars |
Factors 1825 Hours 100 Dollars per hr Sched 0.3612 82/227
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CAEAAIQO Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ AsL |RENTALS | o000 [NONE | K281S |Building 771 Closure Project \ Linear \ 8,400.00|Dollars |
Factors 350 Pagers 6 Dollars per month 4 Months
[ A5M [TRAVEL/TRAIN/RELOCAT | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear | 14,448.00Dollars |
Factors 40000 Dollars relocation 0.3612 82/227
Activity ID: 1CAEAA101 Description: B771/774 Support Services, Project - FY0O1 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4X71PB01 Project Controls FY 2001 1.00/each HC 14,595 14,595 490,135 1,284,200 0 1,774,335 233,795 2,008,130
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 106,462 106,462 0 106,462
Total for Activity 1ICAEAA101: 14,595 490,135 1,284,200 106,462 1,880,798 233,795 2,114,592

Line Item 4X71PBO01 - Project Controls FY 2001

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Building 771 Closure Project Linear 1,825.00|Hours

Factors 1825 Hours Kathy London
[ 750 [STRAIGHT TIME BASE | M020 |[MANAGERS (GRADE 69 - 72) | k2815 [Building 771 Closure Project \ Linear \ 1,825.00[Hours |
Factors 1825 Hours Brian Larsen
[ 750 |STRAIGHT TIME BASE | M0o30 [MANAGEMENT INTEGRATORS (GR | K264S |Procurement Systems \ Linear \ 1,825.00Hours |
Factors 1825 Hours Mark Lewis
[ 750 [STRAIGHT TIME BASE | Po30 [BUYERS PROCUREMENT AND CON | K264S |Procurement Systems \ Linear \ 3,650.00[Hours |
Factors 3650 Hours Karen Downs & Lisa DeLeon
[ 750 [STRAIGHT TIME BASE | P040 [COMMUNICATION SPECIALISTS | K281S |Building 771 Closure Project \ Linear \ 910.00[Hours |
Factors 910 Hours ED Bodey
[ 750 [STRAIGHT TIME BASE | P070 |cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear \ 1,825.00[Hours |
Factors 1825 Hours Julie Bodkin
[ 750 [STRAIGHT TIME BASE | P070 |cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear \ 1,825.00[Hours |
Factors 1825 Hours John Allen
[ 750 [STRAIGHT TIME BASE | P110 |PERSONNEL AND LABOR RELATIO | K281S [Building 771 Closure Project \ Linear \ 910.00|Hours |
Factors 910 Hours Lonnie Casias
[ A57 |LATA | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 149,650.00Dollars |
Factors 1825 Hours 82 Dollars per hour Don Hnath
[ A57 |LATA | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 125925.00]Dollars |
Factors 1825 Hours 69 Dollars per hour Gary Davis
[ A57 |LATA | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 42,700.00]Dollars |
Factors 700 Hours 61 Dollars per hour Zarret
[ AsC [SUPPLIES | o000 [NONE | K281S |Building 771 Closure Project \ Linear | 120,000.00]Dollars ]
Factors 120000 Dollars
[ ASH [SUBCONTRACTED SRVS | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear | 100,000.00Dollars ]
Factors 100000 Dollars DOP Revision
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 82,125.00Dollars |
Factors 1825 Hours 45 Dollars per hour Mitch Stockdale
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 136,875.00[Dollars |
Factors 1825 Hours 75 Dollars per hour Dave Sprowles
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CAEAAILDL Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 142,350.00]Dollars |
Factors 1825 Hours 78 Dollars per hour Rudd
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 136,875.00Dollars |
Factors 1825 Hours 75 Dollars per hour Lead Planner
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 182,500.00|Dollars |
Factors 1825 Hours 100 Dollars per hr Sched
[ AsL |RENTALS | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear | 25,200.00Dollars ]
Factors 350 Pagers 6 Dollars per month 12 Months
[ A5M [TRAVEL/TRAIN/RELOCAT | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear | 40,000.00Dollars |
Factors 40000 Dollars relocation
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 |[NONE ZDEPT |No Department Linear 64,235.91|Dollars
Factors 64235.9 Dollars
| ESC |[ESCALATION | o000 [NONE ZDEPT |No Department Linear | 42,226.48]Dollars
Factors 42226.5 Dollars
Activity ID: 1CAEAA102 Description: B771 /774 Support Services, Project - FY02 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4X71PB02 Project Controls FY 2002 1.00leach HC 14,595 14,595 525248 [ 1,184,200 0| 1,709,448 185,413 | 1,894,861
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 283,212 283,212 0 283,212
Total for Activity ICAEAA102: 14,595 525,248 1,184,200 283,212 | 1,992,661 185,413 | 2,178,073

Line Item 4X71PBO02 - Project Controls FY 2002

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K281S |Building 771 Closure Project Linear 1,825.00|Hours

Factors 1825 Hours Tom Dieter
[ 750 [STRAIGHT TIME BASE | M020 |[MANAGERS (GRADE 69 - 72) | k2815 [Building 771 Closure Project \ Linear \ 1,825.00[Hours |
Factors 1825 Hours Brian Larsen
[ 750 [STRAIGHT TIME BASE | M030 [MANAGEMENT INTEGRATORS (GR | K264S |Procurement Systems \ Linear \ 1,825.00Hours |
Factors 1825 Hours Mark Lewis
[ 750 [STRAIGHT TIME BASE | Po30 [BUYERS PROCUREMENT AND CON | K264S |Procurement Systems \ Linear \ 3,650.00/Hours |
Factors 3650 Hours Karen Downs & Lisa DeLeon
[ 750 [STRAIGHT TIME BASE | P040 [COMMUNICATION SPECIALISTS | K281S |Building 771 Closure Project \ Linear \ 910.00[Hours |
Factors 910 Hours ED Bodey
[ 750 [STRAIGHT TIME BASE | P070 |cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear \ 1,825.00[Hours |
Factors 1825 Hours Julie Bodkin
[ 750 [STRAIGHT TIME BASE | P070 |cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear \ 1,825.00[Hours |
Factors 1825 Hours John Allen
[ 750 [STRAIGHT TIME BASE | P110 |PERSONNEL AND LABOR RELATIO | K281S [Building 771 Closure Project \ Linear \ 910.00|Hours |
Factors 910 Hours Lonnie Casias
[ A57 |LATA | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 149,650.00Dollars |
Factors 1825 Hours 82 Dollars per hour Don Hnath
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WBS No: 1CAEAA01 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1CAEAAILD2 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ A57 [LATA | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project Linear | 125,925.00]Dollars |
Factors 1825 Hours 69 Dollars per hour Gary Davis
[ A57 |LATA | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 42,700.00Dollars ]
Factors 700 Hours 61 Dollars per hour Zarret
[ Asc [suUPPLIES | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear | 120,000.00Dollars ]
Factors 120000 Dollars
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 82,125.00Dollars |
Factors 1825 Hours 45 Dollars per hour Mitch Stockdale
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 136,875.00Dollars |
Factors 1825 Hours 75 Dollars per hour Dave Sprowles
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 142,350.00]Dollars |
Factors 1825 Hours 78 Dollars per hour Rudd
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 136,875.00|Dollars |
Factors 1825 Hours 75 Dollars per hour Lead Planner
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 182,500.00]Dollars |
Factors 1825 Hours 100 Dollars per hr Sched
[ AsL |RENTALS | o000 [NONE | K281S |Building 771 Closure Project \ Linear | 25,200.00[Dollars |
Factors 350 Pagers 6 Dollars per month 12 Months
[ A5M [TRAVEL/TRAIN/RELOCAT | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear | 40,000.00Dollars ]
Factors 40000 Dollars relocation
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 194,662.50|Dollars
Factors 194663 Dollars
| Esc [ESCALATION | 0000 [NONE ZDEPT |No Department Linear | 88549.59Dollars
Factors 88549.6 Dollars
Activity ID: 1CAEAA103 Description: B771/774 Support Services, Project - FY03 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4X71PB03 Project Controls FY 2003 1.00leach HC 11,676 11,676 392,108 947,360 0| 1,339,468 135,669 | 1,475,138
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 408,977 408,977 0 408,977
Total for Activity ICAEAA103: 11,676 392,108 947,360 408,977 | 1,748,445 135,669 | 1,884,115
Line Item 4X71PBO03 - Project Controls FY 2003
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -
B- 774 Project support as described in the activity description.
Br eakdown of Cost Data:
Item- B-771 Project Controls as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Building 771 Closure Project Linear 1,460.00|Hours
Factors 1825 Hours Kathy London
0.8 Budget Cuts
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K281S |Building 771 Closure Project Linear 1,460.00Hours

Factors 1825 Hours Brian Larsen

0.8 Budget Cuts
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CAEAAID3 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *

[ 750 [STRAIGHT TIME BASE | M030 [MANAGEMENT INTEGRATORS (GR | K264S |Procurement Systems \ Linear \ 1,460.00Hours |
Factors 1825 Hours Mark Lewis

0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P030 |BUYERS PROCUREMENT AND CON | K264S |Procurement Systems \ Linear \ 2,920.00Hours |
Factors 3650 Hours Karen Downs & Lisa DeLeon

0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P040 |COMMUNICATION SPECIALISTS | K281S [Building 771 Closure Project \ Linear \ 728.00|Hours |
Factors 910 Hours ED Bodey

0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P070 |cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear \ 1,460.00[Hours |
Factors 1825 Hours Julie Bodkin

0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | Po70 [cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear \ 1,460.00Hours |
Factors 1825 Hours John Allen

0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P110 [PERSONNEL AND LABOR RELATIO | K281S |Building 771 Closure Project \ Linear \ 728.00Hours |
Factors 910 Hours Lonnie Casias

0.8 Budget Cuts
[ A57 |LATA | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 119,720.00Dollars ]
Factors 1825 Hours 82 Dollars per hour Don Hnath

0.8 Budget Cuts
[ A57 |LATA | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 100,740.00Dollars |
Factors 1825 Hours 69 Dollars per hour Gary Davis

0.8 Budget Cuts
[ A57 |LATA | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 34,160.00Dollars |
Factors 700 Hours 61 Dollars per hour Zarret

0.8 Budget Cuts
[ AsC [supPLIES | 0000 [NONE | k281S |Building 771 Closure Project \ Linear | 96,000.00]Dollars |
Factors 120000 Dollars

0.8 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | E070 [MECHANICAL ENGINEERS | K281S |Building 771 Closure Project \ Linear | 65,700.00]Dollars |
Factors 1825 Hours 45 Dollars per hour Mitch Stockdale

0.8 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 109,500.00]Dollars |
Factors 1825 Hours 75 Dollars per hour Dave Sprowles

0.8 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 113,880.00Dollars |
Factors 1825 Hours 78 Dollars per hour Rudd

0.8 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 109,500.00]Dollars |
Factors 1825 Hours 75 Dollars per hour Lead Planner

0.8 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 146,000.00]Dollars |
Factors 1825 Hours 100 Dollars per hr Sched

0.8 Budget Cuts
[ AsL |RENTALS | o000 [NONE | K281S |Building 771 Closure Project \ Linear | 20,160.00]Dollars |
Factors 350 Pagers 6 Dollars per month 12 Months

0.8 Budget Cuts
[ A5M [TRAVEL/TRAIN/RELOCAT | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear | 32,000.00Dollars ]
Factors 40000 Dollars relocation

0.8 Budget Cuts

Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CAEAAID3 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity | Units
CON [CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 295,855.80|Dollars
Factors 295856 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department \ Linear | 113,121.30Dollars |
Factors 113121 Dollars
Activity ID: 1CAEAA104 Description: B771/774 Support Services, Project - FY04 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4X71PB04 Project Controls FY 2004 1.00/each HC 4,802 4,802 149,799 211,935 0 361,734 42,243 403,977
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 57,683 57,683 0 57,683
Total for Activity 1ICAEAA104: 4,802 149,799 211,935 57,683 419,417 42,243 461,660

Line Item 4X71PB04 - Project Controls FY 2004

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Building 771 Closure Project Linear 325.98|Hours

Factors 1825 Hours Kathy London 0.229 (52/227) days

0.78 Budget Cuts
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | k281S |Building 771 Closure Project \ Linear \ 325.98Hours |
Factors 1825 Hours Brian Larsen 0.229 (52/227) days

0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | M030 [MANAGEMENT INTEGRATORS (GR | K264S |Procurement Systems \ Linear \ 325.98Hours |
Factors 1825 Hours Mark Lewis 0.229 (52/227) days

0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P030 |BUYERS PROCUREMENT AND CON | K264S |Procurement Systems \ Linear \ 2,847.00[Hours |
Factors 3650 Hours Karen Downs & Lisa DeLeon

0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P040 |COMMUNICATION SPECIALISTS | K281S [Building 771 Closure Project \ Linear \ 162.54Hours |
Factors 910 Hours ED Bodey 0.229 (52/227) days

0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P070 |cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear \ 325.98Hours |
Factors 1825 Hours Julie Bodkin 0.229 (52/227) days

0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | Po70 [cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear \ 325.98Hours |
Factors 1825 Hours John Allen 0.229 (52/227) days

0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P110 [PERSONNEL AND LABOR RELATIO | K281S |Building 771 Closure Project \ Linear \ 162.54Hours |
Factors 910 Hours Lonnie Casias 0.229 (52/227) days

0.78 Budget Cuts
[ A57 |LATA | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 26,730.48|Dollars |
Factors 1825 Hours 82 Dollars per hour Don Hnath 0.229 (52/227) days

0.78 Budget Cuts
[ A57 |LATA | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 22,492.72]Dollars ]
Factors 1825 Hours 69 Dollars per hour Gary Davis 0.229 (52/227) days

0.78 Budget Cuts
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Activity 1D: 1CAEAAID4 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ A57 [LATA | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear \ 7,627.07|Dollars |
Factors 700 Hours 61 Dollars per hour Zarret 0.229 (52/227) days
0.78 Budget Cuts
[ Asc [suUPPLIES | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear | 21,434.40Dollars |
Factors 120000 Dollars 0.229 (52/227) days
0.78 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 14,669.17[Dollars |
Factors 1825 Hours 45 Dollars per hour Mitch Stockdale 0.229 (52/227) days
0.78 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 2444861Dollars |
Factors 1825 Hours 75 Dollars per hour Dave Sprowles 0.229 (52/227) days
0.78 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 24.44861Dollars |
Factors 1825 Hours 75 Dollars per hour Lead Planner 0.229 (52/227) days
0.78 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 32,598.15|Dollars |
Factors 1825 Hours 100 Dollars per hr Sched 0.229 52/227
0.78 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 25426.56Dollars |
Factors 1825 Hours 78 Dollars per hour Rudd 0.229 (52/227) days
0.78 Budget Cuts
[ AsL |RENTALS | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear \ 4,914.00Dollars |
Factors 350 Pagers 6 Dollars per month 3 Months
0.78 Budget Cuts
[ A5M [TRAVEL/TRAIN/RELOCAT | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear \ 7,144.80Dollars |
Factors 40000 Dollars relocation 0.229 52/227
0.78 Budget Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 18,894.43|Dollars
Factors 18894.4 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department \ Linear | 38,788.38Dollars |
Factors 38788.4 Dollars
Activity ID: 1CAEAA1A1l Description: B771 SBA Special Projects Cost Risk 4  Schedule Risk 4
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4SSBA205 Assemble Drops 1.00leach EE 1,200 1,200 26,160 6,800 0 32,960 16,350 49,310
4SSBA215 Const/Test SBA Distribution & Demo Calss D Air 1.00each EE 6,000 6,000 130,800 30,300 0 161,100 81,750 242,850
4SSBA401 Develop Procedures for SBA System Operations 1.00/each EE 0 0 0 30,000 0 30,000 0 30,000
4SSBA402 Train SOEs for Maintenance 1.00/each EE 40 40 829 2,800 0 3,629 404 4,033
4SSBA403 Develop PMO for Compressor Maintenance 1.00/each EE 0 0 0 16,000 0 16,000 0 16,000
4SSBA550 Conduct Performance Testing 1.00/each EE 640 640 13,566 23,000 0 36,566 7,456 44,022
4SSBAG00 Project Management 1.00each EE 0 0 0 10,000 0 10,000 0 10,000
Total for Activity ICAEAAIAL: 7,880 171,355 118,900 0 290,255 105,961 396,216

Line Item 4SSBA205 - Assemble Drops

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Supplied Breathing Air

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity | D: 1CAEAAIAL Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €080 [PLUMBERS AND PIPEFITTERS KC20C [Building Trades Proj C Estimating Only Linear 1,200.00]Hours
Factors 1200 Hours
A5H |[SUBCONTRACTED SRVS | M010 |FOREMEN / TEAM LEADS / GROUP | KC20C |Building Trades Proj C Estimating Only | Linear 6,800.00[Dollars |
Factors 6800 dollars

Line Item 4SSBA215 - Const/Test SBA Distribution & Demo Calss D Air

BOE

Resources

Estimators Experience -
I evel tank drain, high
Experience |tem Desc -

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, B-771 re-engineering, and B-771/ 774 deconm ssi oni ng.
B-771 Supplied Breathing Air

Br eakdown of Cost Data:
Item -
Units - lot
Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

B-771 Project Controls Special

report
N A

Project as described in the activity description

Cost Element

il

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE

C080 |PLUMBERS AND PIPEFITTERS

KC20C |Bui|ding Trades Proj C Estimating Only

Linear

6,000.00|Hours

Factors 6000 hours

[ ASH [SUBCONTRACTED SRVS

| E070 |MECHANICAL ENGINEERS

| k2815 [Building 771 Closure Project

Linear

15,000.00|Dollars |

Factors 15000 dollars

[ ASH [SUBCONTRACTED SRVS

| M010 |FOREMEN / TEAM LEADS / GROUP

\ KC20C |Bui|ding Trades Proj C Estimating Only

Linear

15,300.00|Dollars |

Factors 15300 dollars

Line Item 4SSBA401 - Develop Procedures for SBA System Operations

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Supplied Breathing Air

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units

A5H |SUBCONTRACTED SRVS P160 |TECHNICALWRITERS AND EDITOR | K281S |Bui|ding 771 Closure Project Linear 30,000.00|Do||ars
Factors 30000 dolars

Line Item 4SSBA402 - Train SOEs for Maintenance

BOE

Resources

Estimators Experience -
I evel tank drain, high
Experience |Item Desc -

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, B-771 re-engineering, and B-771/ 774 deconm ssi oni ng.
B-771 Supplied Breathing Air

Br eakdown of Cost Data:
Item -
Units - lot
Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

B-771 Project Controls Special

report
N A

Project as described in the activity description

Cost Element

il

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE

R0O70 |WASTE TREATMENT OPERATOR A

KC10H |771 Complex Steelworkers

Linear

40.00|Hours

Factors 40 hours

A5H |SUBCONTRACTED SRVS

P150 [TRAINERS

| k2815 [Building 771 Closure Project

Linear

2,800.00[Dollars |

Factors 2800 dollars
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WBSNO ' 1CAEAA01 ROC ky Flats CI osure Pro]ect Prou—:ct Baseline_Devl
Activity | D: 1CAEAAIAL Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *

Line Item 4SSBA403 - Develop PMO for Compressor Maintenance

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Supplied Breathing Air

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element dll Department Curve Quantity | Units
ASH _|SUBCONTRACTED SRVS E070 |MECHANICAL ENGINEERS K281S_[Building 771 Closure Project Linear 6,000.00|Dollars

Factors 6000 _ DOLLARS
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 10,000.00]Dollars

Factors 10000 dollars
Line Item 4SSBA550 - Conduct Performance Testing

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Supplied Breathing Air

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €080 |PLUMBERS AND PIPEFITTERS KC20C [Building Trades Proj C Estimating Only Linear 280.00|Hours

Factors 280 hours
[ 750 |STRAIGHT TIME BASE | c120 |p&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 280.00[Hours |
Factors 280 hours
[ 750 [STRAIGHT TIME BASE | RO70 [WASTE TREATMENT OPERATOR A | KC10H [771 Complex Steelworkers \ Linear \ 80.00[Hours |
Factors 80 hours
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 9,000.00[Dollars |
Factors 9000 _ DOLLARS
[ ASH [SUBCONTRACTED SRVS | M010 |FOREMEN / TEAM LEADS / GROUP | KC20C |Building Trades Proj C Estimating Only | Linear | 14,000.00Dollars ]

Factors 14000 dollars
Line Item 4SSBA600 - Project Management

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Supplied Breathing Air

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS MO010 |FOREMEN / TEAM LEADS / GROUP | KC20C |Bui|ding Trades Proj C Estimating Only Linear 10,000.00|Do||ars
Factors 10000 Dollars
Activity ID: 1CAEAA1A2 Description: B771 Special Projects (ITC 1-2) Cost Risk 4  Schedule Risk 4
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4SSR0885B Install Chamber in Tent and Connect Ventilation 1.00/each 1,500 1,500 32,623 22,000 0 54,623 20,390 75,013
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CAEAALAZ Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *

4SSR0890B Air Flow Test of Chamber 1.00jeach 120 120 2,490 7,000 0 9,490 1,188 10,678
4SSR0900B Containment Tent Procurement 1.00/each 0 0 0 12,000 0 12,000 0 12,000
4SSR0905B AHUs (2) Procurement & Delivery 1.00/each 0 0 0 24,000 0 24,000 0 24,000
4SSR0915B Parts Refab 1.00jeach 65 65 1,347 0 0 1,347 643 1,990
4SSR0920B EOQ/IWCP Development & Approval 1.00/each 0 0 0 5,000 0 5,000 0 5,000
4SSR0925B Install Contract RFP (SOW)/Bid Eval/Award 1.00jeach 0 0 0 6,000 0 6,000 0 6,000
4SSR0930B Develop Procedure 1.00/each 30 30 622 15,000 0 15,622 297 15,919
4SSR0935B Train Oprators 1.00jeach 480 480 9,950 12,000 0 21,950 4,746 26,697
4SSR0940B Dev Internal Demonstration Plan of Action 1.00/each 40 40 1,049 0 0 1,049 500 1,550
4SSR0945B Demonstration Plan of Action Approval 1.00/each 40 40 1,049 0 0 1,049 500 1,550
4SSR0950B Assemble Internal Review Team 1.00/each 60 60 2,657 0 0 2,657 1,219 3,776
4SSR0955B Perform Demonstration (Plasma Arc Cold Cut) 1.00/each 300 300 12,183 0 0 12,183 5,811 17,994
4SSR0960B Review Demonstration Results 1.00/each 180 180 5,319 0 0 5,319 2,537 7,857
4SSR0965B Implement Corrective Actions 1.00/each 200 200 4,421 7,000 0 11,421 2,109 13,530
4SSR0975B Dev K-H Readiness Assessment Plan of Action 1.00/each 40 40 1,049 0 0 1,049 500 1,550
4SSR0980B K-H Readiness Assessment Approval 1.00/each 40 40 1,049 0 0 1,049 500 1,550
4SSR0985B Assemble K-H Review Team 1.00/each 60 60 2,557 0 0 2,557 1,219 3,776
4SSR0990B Perform Readiness Demonstration (Cold Cut) 1.00/each 720 720 19,577 0 0 19,577 9,338 28,915
4SSR0995B Issue Readiness Assessment Results Report 1.00/each 100 100 4,261 0 0 4,261 2,032 6,293
4SSR1000B Implement Corrective Actions (Pre-Start) 1.00/each 200 200 4,421 7,000 0 11,421 2,109 13,530
4SSR1020B Project Management 1.00/each 0 0 0 70,000 0 70,000 0 70,000
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 3,299 3,299 0 3,299

Total for Activity 1ICAEAALA2: 4,175 106,526 187,000 3,299 296,825 55,641 352,466

Line Item 4SSR0885B - Install Chamber in Tent and Connect Ventilation

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KC20C |Bui|ding Trades Proj C Estimating Only Ultra Backload 450.00|Hours

Factors 450 Hours

[ 750 [STRAIGHT TIME BASE | cos80 |PLUMBERS AND PIPEFITTERS | Kc20C [Building Trades Proj C Estimating Only | Ultra Backload \ 1,050.00[Hours |
Factors 1050 Hours

[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload | 10,000.00Dollars ]
Factors 10000 Dollars

[ A5H |SUBCONTRACTED SRVS | M010 [FOREMEN / TEAM LEADS / GROUP | KC20C |Building Trades Proj C Estimating Only | Ultra Backload | 12,000.00]Dollars |

Factors 12000 Dollars
Line Item 4SSR0890B - Air Flow Test of Chamber

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element \ ill \ Department \ Curve | Quantity | Units \
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CAEAALAZ Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE | To50 [RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers \ Ultra Backload \ 120.00[Hours |
Factors 120 Hours
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 2,000.00|Dollars |
Factors 2000 Dollars
[ ASH [SUBCONTRACTED SRVS | M010 |FOREMEN / TEAM LEADS / GROUP | KC20C |Building Trades Proj C Estimating Only | Ultra Backload \ 1,000.00[Dollars |
Factors 1000 Dollars
[ ASH [SUBCONTRACTED SRVS | P080 |HEALTH PHYSICISTS | k2815 [Building 771 Closure Project \ Ultra Backload \ 4,000.00|Dollars |

Factors 4000 Dollars
Line Item 4SSR0900B - Containment Tent Procurement

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element dll Department Curve Quantity | Units
A5C_[SUPPLIES 0000 [NONE K281S [Building 771 Closure Project Ultra Backload 12,000.00|Dollars

Factors 12000 Dollars

Line Item 4SSR0905B - AHUs (2) Procurement & Delivery

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5C [SUPPLIES 0000 |NONE K281S |Building 771 Closure Project Ultra Backload 24,000.00|Dollars

Factors 24000 Dollars

Line Item 4SSR0915B - Parts Refab

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |771 Complex Steelworkers Ultra Backload 65.00|Hours
Factors 65 Hours
Line Item 4SSR0920B - EO/IWCP Development & Approval
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
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WBS No:
Activity ID:

Resources

1CAEAA01 Rocky Flats Closure Pro]ect Project Baseline_Devl

1CABAALAZ Baseline Cost and Basis of Estimate WB_S_F'“e_r 1CAE
Activity Filter  * SartsInFY *

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element dll Department Curve Quantity | Units

A5H [SUBCONTRACTED SRVS E040 |ELECTRICAL ENGINEERS K281S [Building 771 Closure Project Ultra Backload 2,000.00|Dollars
Factors 2000 Dollars

A5H |[SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 3,000.00|Dollars |

Factors 3000 Dollars

Line Item 4SSR0925B - Install Contract RFP (SOW)/Bid Eval/Award

BOE

Resources

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element ll Department Curve Quantity | Units

A5H |SUBCONTRACTED SRVS EQ70 |MECHANICAL ENGINEERS K281S |Bui|ding 771 Closure Project Ultra Backload 6,000.00|Dollars

Factors 6000 Dollars

Line Item 4SSR0930B - Develop Procedure

BOE

Resources

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Ultra Backload 30.00{Hours
Factors 30 Hours
A5H |[SUBCONTRACTED SRVS | P160 [TECHNICAL WRITERS AND EDITOR | K281S [Building 771 Closure Project \ Ultra Backload | 15,000.00Dollars ]

Factors 15000 Dollars

Line Item 4SSR0935B - Train Oprators

BOE

Resources

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Ultra Backload 480.00|Hours
Factors 480 Hours
[ ASH [SUBCONTRACTED SRVS | P150 [TRAINERS | k2815 [Building 771 Closure Project \ Ultra Backload | 12,000.00Dollars ]

Factors 12000 Dollars

Line Item 4SSR0940B - Dev Internal Demonstration Plan of Action

BOE

\Esti mat ors Experience - Brian Larsen has devel oped project scopes and estimates for many projects at RFETS including the solution bottle disposition | ow
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WBS No: 1CAEAAQ1

SNo: Rocky Flats Closure Project Proiect Baseline_Devl
Activity | D: 1CABAALAZ Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description
Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Bui|ding 771 Closure Project Ultra Backload 40.00|Hours
Factors 40 Hours
Line Item 4SSR0945B - Demonstration Plan of Action Approval
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description
Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Bui|ding 771 Closure Project Ultra Backload 40.00|Hours
Factors 40 Hours
Line Item 4SSR0950B - Assemble Internal Review Team
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description
Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element dll Department Curve Quantity | Units
750 [STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K244S [Indep Oversight & Quality Assurance Ultra Backload 60.00]Hours
Factors 60 Hours
Line Item 4SSR0955B - Perform Demonstration (Plasma Arc Cold Cut)
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description
Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M010 |FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project Ultra Backload 40.00{Hours
Factors 40 Hours
750 |STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K244S |indep Oversight & Quality Assurance \ Ultra Backload \ 200.00[Hours
Factors 200 Hours
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WBSNO ' 1CAEAA01 ROC ky Flats CI osure Pro]ect Prou—:ct Baseline_Devl
Activity | D: 1CABAALAZ Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *

[ 750 [STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K244S [Indep Oversight & Quality Assurance \ Ultra Backload \ 60.00[Hours
Factors 60 Hours
Line Item 4SSR0960B - Review Demonstration Results

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Ultra Backload 80.00[Hours
Factors 80 Hours
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP | K281S |Building 771 Closure Project \ Ultra Backload \ 40.00Hours |
Factors 40 Hours
[ 750 [STRAIGHT TIME BASE | M030 |[MANAGEMENT INTEGRATORS (GR | K244S [indep Oversight & Quality Assurance \ Ultra Backload \ 60.00[Hours |
Factors 60 Hours
Line Item 4SSR0965B - Implement Corrective Actions

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 [STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Ultra Backload 160.00{Hours
Factors 160 Hours
[ 750 [STRAIGHT TIME BASE
Factors 40 Hours
[ ASH [SUBCONTRACTED SRVS
Factors 1500 Dollars
[ ASH [SUBCONTRACTED SRVS
Factors 3000 Dollars
[ ASH [SUBCONTRACTED SRVS
Factors 2500 Dollars
Line Item 4SSR0975B - Dev K-H Readiness Assessment Plan of Action

M010 |FOREMEN / TEAM LEADS / GROUP | K281S |Building 771 Closure Project \ Ultra Backload \ 40.00[Hours |

E040 |ELECTRICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 1,500.00[Dollars |

E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 3,000.00|Dollars |

P150 [TRAINERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 2,500.00[Dollars |

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Bui|ding 771 Closure Project Ultra Backload 40.00|Hours
Factors 40 Hours
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WBS No: 1CAEAAQ1

SNo: Rocky Flats Closure Project Proiect Baseline_Devl
Activity | D: 1CABAALAZ Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *

Line Item 4SSR0980B - K-H Readiness Assessment Approval

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 1-2
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Building 771 Closure Project Ultra Backload 40.00|Hours
Factors 40 Hours
Line Item 4SSR0985B - Assemble K-H Review Team
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 1-2
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K244S |Indep Oversight & Quality Assurance Ultra Backload 60.00|Hours
Factors 60 Hours
Line Item 4SSR0990B - Perform Readiness Demonstration (Cold Cut)
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 1-2
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |771 Complex Steelworkers Ultra Backload 480.00|Hours
Factors 480 Hours
[ 750 [STRAIGHT TIME BASE | M010 |FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project \ Ultra Backload \ 40.00[Hours |
Factors 40 Hours
[ 750 [STRAIGHT TIME BASE | M030 [MANAGEMENT INTEGRATORS (GR | K244S [indep Oversight & Quality Assurance \ Ultra Backload \ 200.00Hours |
Factors 200 Hours
Line Item 4SSR0995B - Issue Readiness Assessment Results Report
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 1-2
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element \ il \ Department \ Curve | Quantity | Units \
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1CAEAALAZ Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE | M030 [MANAGEMENT INTEGRATORS (GR | K244S [indep Oversight & Quality Assurance \ Ultra Backload \ 100.00[Hours
Factors 100 Hours
Line Item 4SSR1000B - Implement Corrective Actions (Pre-Start)

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Ultra Backload 160.00[Hours
Factors 160 Hours
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP | K281S |Building 771 Closure Project \ Ultra Backload \ 40.00Hours |
Factors 40 Hours
[ ASH [SUBCONTRACTED SRVS | E040 |ELECTRICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 1,500.00[Dollars |
Factors 1500 Dollars
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 3,000.00|Dollars |
Factors 3000 Dollars
[ ASH [SUBCONTRACTED SRVS | P150 [TRAINERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 2,500.00|Dollars |
Factors 2500 Dollars
Line Item 4SSR1020B - Project Management

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 1-2

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E040 |ELECTRICAL ENGINEERS K281S |Building 771 Closure Project Ultra Backload 20,000.00|Dollars
Factors 20000 Dollars
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload | 30,000.00Dollars ]
Factors 30000 Dollars
[ ASH [SUBCONTRACTED SRVS | M010 |FOREMEN / TEAM LEADS / GROUP | KC20C |Building Trades Proj C Estimating Only | Ultra Backload | 20,000.00Dollars ]

Factors 20000 Dollars
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Ultra Backload 1,960.60|Dollars
Factors 1960.60 Dollars
| ESC |[ESCALATION | o000 [NONE ZDEPT |No Department Ultra Backload \ 1,338.06[Dollars
Factors 1338.06 Dollars
Activity ID: 1CAEAA1A3 Description: B771 Special Projects (ITC 2-1) Cost Risk 4  Schedule Risk 4
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4SSR0005 Project Management 1.00/each 0 0 0 170,000 0 170,000 0 170,000
4SSR0551 Vendor Fabrication - Containment Tent 1.00/each 0 0 0 13,000 0 13,000 0 13,000
ASSR0627 Vendor Fabrication - Lift Tables 1.00/each 0 0 0 39,000 0 39,000 0 39,000
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WBS No: 1CAEAA01 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CAEAALAZ Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *

4SSR0641 SWB Lift Tables Procurement/Delivery/Install. 1.00/each 0 0 0 15,000 0 15,000 0 15,000
4SSR0738 In-Process Inspections - ROA 1.00/each 0 0 0 3,000 0 3,000 0 3,000
4SSR0740 Fabricate - ROA 1.00/each 0 0 0 260,000 0 260,000 0 260,000
4SSR0750 Demonstration and Training - ROA on B776 ITC 1.00/each 0 0 0 140,000 0 140,000 0 140,000
4SSR0887 Vendor Fab & Ship AHU1 - Vent/Dust Collector 1.00/each 0 0 0 36,000 0 36,000 0 36,000
4SSR0897 Vendor Fab & Ship AHU2 - Vent/Dust Collector 1.00/each 0 0 0 36,000 0 36,000 0 36,000
4SSR1080 Develop & Approve Installation IWCP 1.00/each 0 0 0 8,000 0 8,000 0 8,000
4SSR1120 Develop SO Test IWCP 1.00jeach 0 0 0 10,000 0 10,000 0 10,000
4SSR1130 Review & Approve SO Test & IWCP 1.00/each 0 0 0 6,000 0 6,000 0 6,000
4SSR1190 Demolition Prerequisites 1.00/each 80 80 1,717 0 0 1,717 1,073 2,790
4SSR1200 Fab & Complete Demo 1.00jeach 725 725 15,673 0 0 15,673 9,796 25,469
4SSR1250 Staff & Mobilize 1.00leach 0 0 0 4,000 0 4,000 0 4,000
4SSR1260 Installation Prerequisites 1.00/each 0 0 0 3,000 0 3,000 0 3,000
4SSR1270 Installation 1.00leach 3,720 3,720 80,362 36,000 0 116,362 50,226 166,588
4SSR1280 Install. Test & Inspection 1.00/each 0 0 0 3,000 0 3,000 0 3,000
4SSR1290 Patch, Paint & Punchlist 1.00/each 80 80 1,574 0 0 1,574 984 2,557
4SSR1300 SO Test Prerequisites 1.00/each 40 40 1,104 0 0 1,104 690 1,795
4SSR1320 Perform SO Test 1.00jeach 240 240 5,896 4,000 0 9,896 2,812 12,708
4SSR1350 Fabricate B771 ITC 1.00/each 0 0 0 268,000 0 268,000 0 268,000
4SSR1400 Mock-up 776 ITC & Arms (with Plasma Arc) 1.00jeach 100 100 2,245 0 0 2,245 1,173 3,418
4SSR1410 Develop Plasma Arc Procedures 1.00/each 0 0 0 6,000 0 6,000 0 6,000
4SSR1420 Develop Remote Operated Arm Procedures 1.00/each 0 0 0 6,000 0 6,000 0 6,000
4SSR1430 Develop ITC Component Procedures 1.00/each 0 0 0 6,000 0 6,000 0 6,000
4SSR1450 Develop Training Materials 1.00/each 0 0 0 36,000 0 36,000 0 36,000
4SSR1460 Prepare JTA & JHA 1.00jeach 0 0 0 12,000 0 12,000 0 12,000
4SSR1480 Witness ITC Assembly (B771) 1.00leach 240 240 5,396 0 0 5,396 3,373 8,769
4SSR1500 ITC Component Training for B771 1.00jeach 480 480 9,950 0 0 9,950 4,746 14,697
4SSR1510 ITC Component Training for B776 1.00leach 380 380 7,877 0 0 7,877 3,758 11,635
4SSR1520 ROA Oper. & Mtce Training - Group 1 1.00each 320 320 7,184 6,000 0 13,184 3,427 16,611
4SSR1530 ROA Oper. & Mtce Training - Group 2 1.00/each 320 320 7,184 6,000 0 13,184 3,427 16,611
4SSR1540 Witness ROA Installation in B776 ITC 1.00each 120 120 2,763 5,200 0 7,963 1,481 9,444
4SSR1600 Finalize Procedures/Ops Orders Plasma Arc 1.00/each 0 0 0 6,000 0 6,000 0 6,000
4SSR1610 Finalize Procedures/Ops Orders ROA 1.00/each 0 0 0 6,000 0 6,000 0 6,000
4SSR1620 Finalize Procedures/Ops Orders ITC Operation 1.00/each 0 0 0 6,000 0 6,000 0 6,000
4SSR1630 Review Procedures/Ops Orders 1.00/each 160 160 3,592 6,000 0 9,592 1,713 11,305
4SSR1640 Complete JHA 1.00jeach 120 120 4,061 4,000 0 8,061 1,937 9,998
4SSR1700 Develop Qualification Standards 1.00/each 0 0 0 4,000 0 4,000 0 4,000
4SSR1710 Develop Training Materials 1.00/each 0 0 0 4,000 0 4,000 0 4,000
4SSR1730 Verify/Qualify Operators to ITC Qualif. Standrds 1.00|each 0 0 0 4,000 0 4,000 0 4,000
4SSR1740 Train to Procedures 1.00/each 0 0 0 4,000 0 4,000 0 4,000
4SSR1750 Level of Knowledge Interviews 1.00/each 0 0 0 2,000 0 2,000 0 2,000
4SSR1780 Develop Internal Demonstration Plan of Action 1.00/each 40 40 1,049 0 0 1,049 500 1,550
4SSR1790 Plan of Action Approval 1.00/each 40 40 1,049 0 0 1,049 500 1,550
4SSR1800 Assemble Review Team 1.00/each 40 40 1,049 0 0 1,049 500 1,550
4SSR1810 Perform Demonstration (Plasma Arc Cold Cut) 1.00/each 720 720 19,577 0 0 19,577 9,338 28,915
4SSR1820 Review Demonstration Results 1.00/each 180 180 5,319 0 0 5,319 2,537 7,857
4SSR1830 Implement Corrective Actions 1.00/each 200 200 4,421 7,000 0 11,421 2,109 13,530
4SSR1860 Develop Readiness Assessment Plan of Action 1.00/each 40 40 1,049 0 0 1,049 500 1,550
4SSR1870 Readiness Assessment Approval 1.00/each 40 40 1,049 0 0 1,049 500 1,550
4SSR1880 Assemble Review Team 1.00jeach 60 60 2,557 0 0 2,557 1,219 3,776
4SSR1890 Perform Readiness Assmnt (Plasma Arc Hot Cut) 1.00/each 720 720 19,577 0 0 19,577 9,338 28,915
4SSR1900 Issue Assessment Results Report 1.00jeach 100 100 4,261 0 0 4,261 2,032 6,293
4SSR1910 Implement Corrective Actions (Prestart) 1.00/each 200 200 4,421 7,000 0 11,421 2,109 13,530
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WBSNO 1CAEAA01 ROC ky Flats CI osure Pro]ect Prou—:ct Baseline_Devl
Activity | D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
SYs [Contingency And Escalation | 1.00ea | Ee | 0 0 0 0 36,088 36,088 0 36,088
Total for Activity 1CAEAA1A3: 9,505 221,957 1,197,200 36,088 1,455,245 121,801 | 1,577,047

Line Item 4SSR0005 - Project Management

BOE

Resources

Estimators Experience -
I evel tank drain, high
Experience |tem Desc -
Breakdown of Cost Data:

Units - lot
Unit Cost = See Activi

Brian Larsen has devel oped project scopes and estinmates for many projects at RFETS including the solution bottle disposition | ow
level tank drain, B-771 re-engineering, and B-771/ 774 deconm ssi oni ng.
B-771 I nner Tent Chanmber 2-1

Item- B-771 Project Controls Special Project as described in the activity description

ty cost report

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Cost Element dll Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E020 |CIVIL ENGINEERS K281S |Building 771 Closure Project Ultra Backload 40,000.00|Dollars
Factors 40000 Dollars
[ A5H [SUBCONTRACTED SRVS | E040 [ELECTRICAL ENGINEERS | K281S |Building 771 Closure Project \ Ultra Backload | 60,000.00]Dollars |
Factors 60000 Dollars
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload | 30,000.00Dollars ]
Factors 30000 Dollars
[ ASH [SUBCONTRACTED SRVS | M010 |FOREMEN / TEAM LEADS / GROUP | KC20C |Building Trades Proj C Estimating Only | Ultra Backload | 40,000.00Dollars ]

Factors 40000 Dollars

Line Item 4SSR0551 - Vendor Fabrication - Containment Tent

BOE

Resources

Estimators Experience -
I evel tank drain, high
Experience |tem Desc -
Br eakdown of Cost Data:

Units - lot
Unit Cost = See Activi

Brian Larsen has devel oped project scopes and estimates for many projects at RFETS including the solution bottle disposition | ow
level tank drain, B-771 re-engineering, and B-771/ 774 deconm ssi oni ng.
B-771 I nner Tent Chanber 2-1

Item- B-771 Project Controls Special Project as described in the activity description

ty cost report

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Cost Element ll Department Curve Quantity | Units
A5C [SUPPLIES 0000 |NONE K281S |Building 771 Closure Project Ultra Backload 13,000.00|Dollars

Factors 13000 Dollars

Line Item 4SSR0627 - Vendor Fabrication - Lift Tables

BOE

Resources

Estimators Experience -
I evel tank drain, high
Experience Item Desc -
Breakdown of Cost Data:

Units - lot
Unit Cost = See Activi
Unit Cost Adjustment f

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, B-771 re-engineering, and B-771/ 774 deconm ssi oni ng.
B-771 I nner Tent Chanmber 2-1

Item- B-771 Project Controls Special Project as described in the activity description

ty cost report
actor - NA

Revised Unit Cost - NA

Basis for adjustment - NA
Cost Element ll Department Curve Quantity | Units
A5C [SUPPLIES 0000 |NONE K281S |Bui|ding 771 Closure Project Ultra Backload 39,000.00|Do|lars

Factors 39000 Dollars

Line Item 4SSR0641 - SWB Lift Tables Procurement/Delivery/Install.

BOE

Estimators Experience -
I evel tank drain, high
Experience |tem Desc -

Breakdown of Cost Data:

Units - lot

Brian Larsen has devel oped project scopes and estinmates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, B-771 re-engineering, and B-771/ 774 deconm ssi oni ng.
B-771 I nner Tent Chanber 2-1

Item- B-771 Project Controls Special Project as described in the activity description
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WBS No:
Activity ID:

Resources

1CAEAAQ1
1CAEAALA3

Unit Cost = See Activity cost report

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Baseline_Devl
1CAE

*

SartsInFY *

Unit Cost Adjustment factor - NA

Revised Unit Cost - N

A

Basis for adjustment - NA
Cost Element dll Department Curve Quantity | Units
A5C _[SUPPLIES 0000 [NONE K281S [Building 771 Closure Project Ultra Backload 15,000.00|Dollars
Factors 15000 Dollars

Line Item 4SSR0738 - In-Process Inspections - ROA

BOE

Resources

Estimators Experience -

Units - lot

B-771 re-engi neering, and B-771/ 774 deconm ssi oni ng.

B-771 I nner Tent Chanber 2-1

Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Project as described in the activity description

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
I evel tank drain, high level tank drain,
Experience |tem Desc -
Br eakdown of Cost Data:
Item- B-771 Project Controls Special

Basis for adjustment - NA
Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E040 |ELECTRICAL ENGINEERS

Factors 3000

Dollars

K281S |Building 771 Closure Project

Ultra Backload

Line Item 4SSR0740 - Fabricate - ROA

BOE

Estimators Experience -

3,000.00|Dollars

Units - lot

Resources

| evel tank drain,
Experience |tem Desc -
Br eakdown of Cost Data:
Item- B-771 Project Controls Special

B-771 I nner Tent Chanber 2-1

N A

N A

tank drain, B-771 re-engineering, and B-771/774 decommi ssi oni ng.

Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA

Revi sed Unit Cost
Basis for adjustment -

Project as described in the activity description

Brian Larsen has devel oped project scopes and estinmates for many projects at RFETS including the solution bottle disposition | ow
hi gh | evel

Cost Element

A5C [SUPPLIES

il

Department

Curve

Factors

0000 |NONE

K281S |Building 771 Closure Project

Quantity | Units

260000 Dollars

Line Item 4SSR0750 - Demonstration and Training - ROA on B776 ITC
BOE Estimators Experience -

Ultra Backload

260,000.00|Dollars

Units - lot

B-771 re-engi neering, and B-771/ 774 deconm ssi oni ng.

B-771 I nner Tent Chanber 2-1

Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Project as described in the activity description

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
I evel tank drain, high level tank drain,
Experience |tem Desc -
Br eakdown of Cost Data:
Item- B-771 Project Controls Special

Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
A5H [SUBCONTRACTED SRVS 0000 |NONE K281S |Bui|ding 771 Closure Project Ultra Backload 140,000.00|Do|lars
Factors 140000 Dollars

Line Item 4SSR0887 - Vendor Fab & Ship AHU1 - Vent/Dust Collector
BOE Estimators Experience -

Breakdown of Cost Data:

Item -
Units - lot
Unit Cost = See Activity cost report

B-771 Project Controls Speci al

B-771 re-engi neering, and B-771/ 774 deconm ssi oni ng.

B-771 I nner Tent Chanber 2-1

Unit Cost Adjustment factor - NA

Project as described in the activity description

Brian Larsen has devel oped project scopes and estinmates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain,
Experience |tem Desc -
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WBS No: 1CAEAAQ1

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity | D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element dll Department Curve Quantity | Units
A5C_[SUPPLIES 0000 [NONE K281S [Building 771 Closure Project Ultra Backload 36,000.00|Dollars

Factors 36000 Dollars
Line Item 4SSR0897 - Vendor Fab & Ship AHU2 - Vent/Dust Collector

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units

ASC_|SUPPLIES 0000 |NONE K281S |Building 771 Closure Project Ultra Backload 36,000.00Dollars
Factors 36000 Dollars

Line Item 4SSR1080 - Develop & Approve Installation IWCP

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P070 |COST ESTIMATORS PLANNERS AN | K281S |Bui|ding 771 Closure Project Ultra Backload 8,000.00|Do||ars
Factors 8000 Dollars

Line Item 4SSR1120 - Develop SO Test IWCP

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P070 |COST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project Ultra Backload 10,000.00|Do||ars
Factors 10000 Dollars

Line Item 4SSR1130 - Review & Approve SO Test & IWCP

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA
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WBSNO 1CAEAA01 ROC ky Flats CI osure Pro]ect Prou—:ct Baseline_Devl
Activity | D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Resources Cost Element ll Department Curve Quantity | Units
A5H |[SUBCONTRACTED SRVS EO070 |MECHANICAL ENGINEERS

K281S |Building 771 Closure Project

Ultra Backload

6,000.00|Dollars

Factors

6000 Dollars

Line Item 4SSR1190 - Demolition Prerequisites

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C090 |STRUCTURAL AND METAL WORKE | KC20C |Bui|ding Trades Proj C Estimating Only Ultra Backload 80.00|Hours
Factors 80 Hours

Line Item 4SSR1200 - Fab & Complete Demo

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KC20C |Bui|ding Trades Proj C Estimating Only Ultra Backload 225.00|Hours
Factors 225 Hours

[ 750 [STRAIGHT TIME BASE

| C080 |PLUMBERSAND PIPEFITTERS

\ KC20C |Bui|ding Trades Proj C Estimating Only

Ultra Backload

225.00[Hours |

Factors

225 Hours

[ 750 [STRAIGHT TIME BASE

| co90 [STRUCTURAL AND METAL WORKE | KC20C |Building Trades Proj C Estimating Only

Ultra Backload

275.00|Hours |

Factors

275 Hours

Line Item 4SSR1250 - Staff & Mobilize

BOE

Resources

Esti mat o

level tal
Experien

Item -
Units -

Revi sed

Unit Cost = See Activity cost
Unit Cost Adjustment factor -

Basis for adjustment -

rs Experience -
nk drain, high |evel
ce Item Desc -

tank drai

Breakdown of Cost Data:

B-771 Project Controls Special
| ot

report
N A
Unit Cost - NA

N A

n, B-771 re-engineering,

B-771 I nner Tent Chanber 2-1

Project as described in

and B-771/ 774 deconm ssi oni ng.

the activity description

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow

Cost Element

Sill

D

epartment

Curve

Quantity | Units

A5H |SUBCONTRACTED SRVS

M010 |FOREMEN / TEAM LEADS / GROUP

KC20C |Bui|ding Trades Proj C Estimating Only

Ultra Backload

4,000.00|Dollars

Factors

4000 Dollars

Line Item 4SSR1260 - Installation Prerequisites

BOE

l evel

Item -
Units -

Estimators Experience -
tank drain,
Experience |tem Desc -
Br eakdown of Cost Data:
B-771 Project Controls Speci al

Unit Cost = See Activity cost

hi gh level tank drai

| ot
report

n, B-771 re-engineering,

B-771 I nner Tent Chanber 2-1

and B-771/ 774 deconm ssi oni ng.

Project as described in the activity description

Brian Larsen has devel oped project scopes and estinmates for nmany projects at RFETS including the solution bottle disposition |ow
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element dll Department Curve Quantity | Units
A5H [SUBCONTRACTED SRVS MO010 |FOREMEN / TEAM LEADS / GROUP | KC20C [Building Trades Proj C Estimating Only Ultra Backload 3,000.00|Dollars
Factors 3000 Dollars

Line Item 4SSR1270 - Installation

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Breakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |ELECTRICIANS KC20C |Bui|ding Trades Proj C Estimating Only Ultra Backload 720.00|Hours
Factors 720 Hours
[ 750 [STRAIGHT TIME BASE | cos80 |PLUMBERS AND PIPEFITTERS | Kc20C [Building Trades Proj C Estimating Only | Ultra Backload 1,200.00[Hours |
Factors 1200 Hours
[ 750 [STRAIGHT TIME BASE | co90 [STRUCTURAL AND METAL WORKE | KC20C |Building Trades Proj C Estimating Only | Ultra Backload 1,800.00[Hours |
Factors 1800 Hours
[ ASH [SUBCONTRACTED SRVS | M010 |FOREMEN / TEAM LEADS / GROUP | KC20C |Building Trades Proj C Estimating Only | Ultra Backload 36,000.00Dollars |
Factors 36000 Dollars
Line Item 4SSR1280 - Install. Test & Inspection
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
AS5H |SUBCONTRACTED SRVS EQ70 |MECHANICAL ENGINEERS K281S |Bui|ding 771 Closure Project Ultra Backload 3,000.00|Dollars

Factors 3000 Dollars

Line Item 4SSR1290 - Patch, Paint & Punchlist

BOE

Resources

Estimators Experience -
I evel tank drain, high
Experience |Item Desc -

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, B-771 re-engineering, and B-771/ 774 deconm ssi oni ng.
B-771 I nner Tent Chanmber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

report
N A

Project as described in the activity description

Cost Element

ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE

c070 [PAINTERS KC20C |Building Trades Proj C Estimating Only

Ultra Backload

80.00|Hours

Factors 80 Hours

Line Item 4SSR1300 - SO Test Prerequisites

BOE

Estimators Experience -

I evel tank drain, high level tank drai

n, B-771 re-engineering, and B-771/774 decommi ssi oni ng.

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
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WBSNO ' 1CAEAA01 ROC ky Flats CI osure Pro]ect Prou—:ct Baseline_Devl
Activity | D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description
Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE M010 |FOREMEN / TEAM LEADS / GROUP | KC20C [Building Trades Proj C Estimating Only Ultra Backload 40.00{Hours

Factors 40 Hours
Line Item 4SSR1320 - Perform SO Test

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element dll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |77l Complex Steelworkers Ultra Backload 160.00|H0urs

Factors 160 Hours

[ 750 [STRAIGHT TIME BASE | E110 |QUALITY CONTROL ENGINEERS | K281S [Building 771 Closure Project \ Ultra Backload \ 40.00|Hours

Factors 40 Hours

[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP | K281S |Building 771 Closure Project \ Ultra Backload \ 40.00[Hours

Factors 40 Hours

[ A5H |SUBCONTRACTED SRVS | E040 [ELECTRICAL ENGINEERS | k281S |Building 771 Closure Project \ Ultra Backload \ 2,000.00|Dollars

Factors 2000 Dollars

[ A5H |SUBCONTRACTED SRVS | E070 [MECHANICAL ENGINEERS | K281S |Building 771 Closure Project \ Ultra Backload \ 2,000.00|Dollars

Factors 2000 Dollars
Line Item 4SSR1350 - Fabricate B771 ITC

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units

A5C |SUPPLIES 0000 |NONE K281S |Building 771 Closure Project Ultra Backload 268,000.00|Do||ars

Factors 268000 Dollars
Line Item 4SSR1400 - Mock-up 776 ITC & Arms (with Plasma Arc)

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA
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WBS No:
Activity ID:

Resources

1CAEAA01 Rocky Flats Closure Pro]ect Project Baseline_Devl

1CAEAALAZ Baseline Cost and Basis of Estimate WB_S_F'“e_r 1CAE
Activity Filter  * SartsInFY *
Cost Element ll Department Curve Quantity | Units
750 [STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Ultra Backload 75.00{Hours
Factors 75 Hours
750 |STRAIGHT TIME BASE | M010 |FOREMEN / TEAM LEADS / GROUP | KC20C |Building Trades Proj C Estimating Only | Ultra Backload \ 25.00Hours |
Factors 25 Hours

Line Item 4SSR1410 - Develop Plasma Arc Procedures

BOE

Resources

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element ll Department Curve Quantity | Units

A5H |SUBCONTRACTED SRVS P160 |TECHNICAL WRITERS AND EDITOR | K281S |Bui|ding 771 Closure Project Ultra Backload 6,000.00|Dollars

Factors 6000 Dollars

Line Item 4SSR1420 - Develop Remote Operated Arm Procedures

BOE

Resources

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element ll Department Curve Quantity | Units

A5H |SUBCONTRACTED SRVS P160 |TECHNICAL WRITERS AND EDITOR | K281S |Bui|ding 771 Closure Project Ultra Backload 6,000.00|Dollars

Factors 6000 Dollars

Line Item 4SSR1430 - Develop ITC Component Procedures

BOE

Resources

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P160 |TECHNICAL WRITERS AND EDITOR | K281S |Building 771 Closure Project Ultra Backload 6,000.00|Do||ars
Factors 6000 Dollars

Line Item 4SSR1450 - Develop Training Materials

BOE

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA
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WBS No: 1CAEAAQ1

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity | D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity | Units
A5H [SUBCONTRACTED SRVS P150 [TRAINERS K281S [Building 771 Closure Project Ultra Backload 36,000.00|Dollars
Factors 36000 Dollars

Line Item 4SSR1460 - Prepare JTA & JHA

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 |NONE K281S |Building 771 Closure Project Ultra Backload 8,000.00|Dollars
Factors 8000 Dollars
[ A5H |SUBCONTRACTED SRVS P150 [TRAINERS K281S |Building 771 Closure Project \ Ultra Backload \ 4,000.00|Dollars
Factors 4000 Dollars

Line Item 4SSR1480 - Witness ITC Assembly (B771)

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 [STRAIGHT TIME BASE C090 |STRUCTURAL AND METAL WORKE | KC20C [Building Trades Proj C Estimating Only Ultra Backload 200.00|Hours
Factors 200 Hours
750 |STRAIGHT TIME BASE | M010 |FOREMEN / TEAM LEADS / GROUP | KC20C |Building Trades Proj C Estimating Only | Ultra Backload \ 40.00[Hours |
Factors 40 Hours
Line Item 4SSR1500 - ITC Component Training for B771
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description
Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |771 Complex Steelworkers Ultra Backload 480.00|Hours
Factors 480 Hours
Line Item 4SSR1510 - ITC Component Training for B776
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description
Units - lot

Unit Cost = See Activity cost report
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |77l Complex Steelworkers Ultra Backload 380.00|H0urs
Factors 380 Hours

Line Item 4SSR1520 - ROA Oper. & Mtce Training - Group 1

BOE Estimators Experience -
I evel tank drain, high Ievel
Experience |tem Desc -
Breakdown of Cost Data:
Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

report
N A

B- 771 re-engi neering,

Project as described in

and B-771/ 774 deconm ssi oni ng.

the activity description

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
tank drain,
B-771 I nner Tent Chanmber 2-1

Resources Cost Element

il

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE

C120 |D&D SKILLED TRADES

KC10H |77l Complex Steelworkers

Ultra Backload

240.00{Hours

Factors 240 Hours

[ 750 [STRAIGHT TIME BASE |

M010

|[FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project

\ Ultra Backload

80.00[Hours |

Factors 80 Hours

[ ASH [SUBCONTRACTED SRVS |

E040

|ELECTRICAL ENGINEERS

| k2815 [Building 771 Closure Project

\ Ultra Backload

3,000.00|Dollars |

Factors 3000 Dollars

[ ASH [SUBCONTRACTED SRVS |

EQ70

|MECHANICAL ENGINEERS

| k2815 [Building 771 Closure Project

\ Ultra Backload

3,000.00|Dollars |

Factors 3000 Dollars
Line Item 4SSR1530 - ROA Oper. & Mtce Training - Group 2

BOE Estimators Experience -
level tank drain, high Ievel
Experience |tem Desc -
Br eakdown of Cost Data:
Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

report
N A

B- 771 re-engi neering,

Project as described in

and B-771/ 774 deconm ssi oni ng.

the activity description

Brian Larsen has devel oped project scopes and estinmates for nmany projects at RFETS including the solution bottle disposition | ow
tank drain,
B-771 I nner Tent Chanmber 2-1

Resources Cost Element

il

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE

C120 |D&D SKILLED TRADES

KC10H |77l Complex Steelworkers

Ultra Backload

240.00{Hours

Factors 240 Hours

[ 750 [STRAIGHT TIME BASE |

M010

|[FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project

\ Ultra Backload

80.00[Hours |

Factors 80 Hours

[ A5H |SUBCONTRACTED SRVS |

E040

|ELECTRICAL ENGINEERS

| k281S |Building 771 Closure Project

\ Ultra Backload

3,000.00|Dollars |

Factors 3000 Dollars

[ A5H |SUBCONTRACTED SRVS |

EQ70

|MECHANICAL ENGINEERS

| k281S |Building 771 Closure Project

\ Ultra Backload

3,000.00|Dollars |

Factors 3000 Dollars
Line Item 4SSR1540 - Witness ROA Installation in B776 ITC

BOE Estimators Experience -
I evel tank drain, high Ievel
Experience |tem Desc -
Br eakdown of Cost Data:
Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

report
N A

B- 771 re-engi neering,

Project as described in

and B-771/ 774 deconm ssi oni ng.

the activity description

Brian Larsen has devel oped project scopes and estimates for many projects at RFETS including the solution bottle disposition | ow
tank drain,
B-771 I nner Tent Chanber 2-1
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WBS No:
Activity ID:

Resources

1CAEAA01 Rocky Flats Closure Pro]ect Project Baseline_Devl
1CAEAALAZ Baseline Cost and Basis of Estimate WB_S_F'“e_r 1CAE
Activity Filter  * SartsIn FY *
Cost Element ll Department Curve Quantity | Units
750 [STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Ultra Backload 80.00{Hours
Factors 80 Hours
[ 750 [STRAIGHT TIME BASE | M010 |FOREMEN / TEAM LEADS / GROUP | KC20C |Building Trades Proj C Estimating Only | Ultra Backload \ 40.00|Hours
Factors 40 Hours
[ ASH [SUBCONTRACTED SRVS | E040 |ELECTRICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 1,500.00|Dollars
Factors 1500 Dollars
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 1,500.00|Dollars
Factors 1500 Dollars
[ ASH [SUBCONTRACTED SRVS | P150 [TRAINERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 1,000.00|Dollars
Factors 1000 Dollars
[ A5H |SUBCONTRACTED SRVS | P160 [TECHNICAL WRITERS AND EDITOR | K281S |Building 771 Closure Project \ Ultra Backload \ 1,200.00|Dollars
Factors 1200 Dollars

Line Item 4SSR1600 - Finalize Procedures/Ops Orders Plasma Arc

BOE

Resources

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -

Project as described in the activity description

report
N A

Revised Unit Cost - NA
Basis for adjustment - NA
Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P160 |TECHNICAL WRITERS AND EDITOR | K281S |Bui|ding 771 Closure Project Ultra Backload 6,000.00|Do||ars
Factors 6000 Dollars

Line Item 4SSR1610 - Finalize Procedures/Ops Orders ROA

BOE

Resources

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA

Project as described in the activity description

report
N A

Basis for adjustment - NA
Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P160 |TECHNICAL WRITERS AND EDITOR | K281S |Bui|ding 771 Closure Project Ultra Backload 6,000.00|Do||ars
Factors 6000 Dollars

Line Item 4SSR1620 - Finalize Procedures/Ops Orders ITC Operation

BOE

Resources

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA

Project as described in the activity description

report
N A

Basis for adjustment - NA
Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P160 |[TECHNICAL WRITERS AND EDITOR | K281S |Bui|ding 771 Closure Project Ultra Backload 6,000.00|Do||ars
Factors 6000 Dollars
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl

Activity | D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *

Line Item 4SSR1630 - Review Procedures/Ops Orders

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Ultra Backload 120.00|Hours
Factors 120 Hours
[ 750 |STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP | K281S |Building 771 Closure Project Ultra Backload \ 40.00Hours |
Factors 40 Hours
[ A5H [SUBCONTRACTED SRVS | P160 [TECHNICAL WRITERS AND EDITOR | K281S |Building 771 Closure Project \ Ultra Backload \ 6,000.00|Dollars |

Factors 6000 Dollars
Line Item 4SSR1640 - Complete JHA

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 [STRAIGHT TIME BASE P090 [INDUSTRIAL HYGIENISTS K281S |Building 771 Closure Project Ultra Backload 120.00{Hours
Factors 120 Hours
[ A5H |SUBCONTRACTED SRVS P070 [COST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Ultra Backload \ 4,000.00|Dollars

Factors 4000 Dollars
Line Item 4SSR1700 - Develop Qualification Standards

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P150 |TRAINERS K281S |Bui|ding 771 Closure Project Ultra Backload 4,000.00|Do||ars

Factors 4000 Dollars

Line Item 4SSR1710 - Develop Training Materials

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special Project as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA
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WBS No:

1CAEAAQ1

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity 1D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ Basis for adjustment - N A
Resources Cost Element dll Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS P150 |[TRAINERS K281S |Building 771 Closure Project Ultra Backload 4,000.00|Dollars
Factors 4000 Dollars

Line Item 4SSR1730 - Verify/Qualify Operators to ITC Qualif. Standrds

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P150 |TRAINERS K281S |Bui|ding 771 Closure Project Ultra Backload 4,000.00|Do||ars
Factors 4000 Dollars

Line Item 4SSR1740 - Train to Procedures

BOE

Resources

Estimators Experience -
I evel tank drain, high Ievel
Experience |tem Desc -
Br eakdown of Cost Data:
Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -

tank drain,
B-771 I nner Tent Chanber 2-1

report
N A

and B-771/ 774 deconm ssi oni ng.

Project as described in the activity description

Brian Larsen has devel oped project scopes and estinmates for many projects at RFETS including the solution bottle disposition | ow
B- 771 re-engi neering,

Revised Unit Cost - NA
Basis for adjustment - NA
Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P150 |TRAINERS K281S |Bui|ding 771 Closure Project Ultra Backload 4,000.00|Do||ars
Factors 4000 Dollars

Line Item 4SSR1750 - Level of Knowledge Interviews

BOE

Resources

Line Item 4SS
BOE

Estimators Experience -
I evel tank drain, high Ievel
Experience |Item Desc -
Br eakdown of Cost Data:
Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA

tank drain,
B-771 I nner Tent Chanber 2-1

report
N A

and B-771/ 774 deconm ssi oni ng.

Project as described in the activity description

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
B- 771 re-engi neering,

Basis for adjustment - NA
Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P150 |TRAINERS K281S |Building 771 Closure Project Ultra Backload 2,000.00|Do||ars
Factors 2000 Dollars

R1780 - Develop Internal Demonstration Plan of Action

Estimators Experience -
I evel tank drain, high Ievel
Experience |Item Desc -
Br eakdown of Cost Data:
Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA

tank drain,
B-771 I nner Tent Chanber 2-1

report
N A

Basis for adjustment - NA

and B-771/ 774 deconm ssi oni ng.

Project as described in the activity description

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
B- 771 re-engi neering,
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl
Activity | D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Bui|ding 771 Closure Project Ultra Backload 40.00|H0urs

Factors 40 Hours
Line Item 4SSR1790 - Plan of Action Appro

val

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Bui|ding 771 Closure Project Ultra Backload 40.00|Hours
Factors 40 Hours

Line Item 4SSR1800 - Assemble Review Team

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHERADMINISTRATIVE&PROFE K281S |Building 771 Closure Project Ultra Backload 40.00|Hours
Factors 40 Hours

Line Item 4SSR1810 - Perform Demonstration (Plasma Arc Cold Cut)

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

Project as described in the activity description

report
N A

Resources Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |77l Complex Steelworkers Ultra Backload 480.00|H0urs

Factors 480 Hours

[ 750 [STRAIGHT TIME BASE | M010 |[FOREMEN / TEAM LEADS / GROUP | K281S |Building 771 Closure Project \ Ultra Backload \ 40.00[Hours

Factors 40 Hours

[ 750 [STRAIGHT TIME BASE | M030 [MANAGEMENT INTEGRATORS (GR | K244S [indep Oversight & Quality Assurance \ Ultra Backload \ 200.00Hours

Factors 200 Hours
Line Item 4SSR1820 - Review Demonstration Results

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience Item Desc - B-771 Inner Tent Chanber 2-1

Br eakdown of Cost Data:

Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -

Project as described in the activity description

report
N A
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WBS No:
Activity ID:

1CAEAAQ1
1CAEAALA3

Project Baseline_Devl
WBSFilter 1CAE
Activity Filter  *

Rocky Flats Closure Project

Baseline Cost and Basis of Estimate
SartsInFY *

Revi sed Unit Cost -
Basis for adjustment -

N A
N A

Resources Cost Element

dll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE

C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Ultra Backload 80.00[Hours

Factors 80 Hours

[ 750 [STRAIGHT TIME BASE |

M010 |FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project \ Ultra Backload \ 40.00[Hours |

Factors 40 Hours

[ 750 [STRAIGHT TIME BASE |

M030 |MANAGEMENT INTEGRATORS (GR | K244S |indep Oversight & Quality Assurance \ Ultra Backload \ 60.00[Hours |

Factors 60 Hours
Line Item 4SSR1830 - Implement Corrective Actions

BOE Estimators Experience -
I evel tank drain, high Ievel
Experience |tem Desc -
Breakdown of Cost Data:
Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

report
N A

Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
tank drain,
B-771 I nner Tent Chanmber 2-1

B-771 re-engi neering, and B-771/ 774 deconm ssi oni ng.

Project as described in the activity description

Resources Cost Element

ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE

C120 Ultra Backload

|[D&D SKILLED TRADES KC10H [771 Complex Steelworkers 160.00Hours

Factors 160 Hours

[ 750 [STRAIGHT TIME BASE |

M010 |FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project \ Ultra Backload \ 40.00[Hours |

Factors 40 Hours

[ ASH [SUBCONTRACTED SRVS |

E040 |ELECTRICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 1,500.00[Dollars |

Factors 1500 Dollars

[ A5H |SUBCONTRACTED SRVS |

E070 |MECHANICAL ENGINEERS | k281S |Building 771 Closure Project \ Ultra Backload \ 3,000.00|Dollars |

Factors 3000 Dollars

[ A5H |SUBCONTRACTED SRVS

P150 [TRAINERS | K281S |Building 771 Closure Project \ Ultra Backload \ 2,500.00[Dollars |

Factors 2500 Dollars

Line Item 4SSR1860 - Develop Readiness Assessment Plan of Action

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHERADMINISTRATIVE&PROFE K281S |Building 771 Closure Project Ultra Backload 40.00|Hours
Factors 40 Hours

Line Item 4SSR1870 - Readiness Assessment Approval

BOE Estimators Experience -
level tank drain, high Ievel
Experience |tem Desc -
Breakdown of Cost Data:
Item- B-771 Project Controls Special
Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

report
N A

Brian Larsen has devel oped project scopes and estinmates for nmany projects at RFETS including the solution bottle disposition | ow
tank drain,
B-771 I nner Tent Chanber 2-1

B-771 re-engi neering, and B-771/ 774 deconm ssi oni ng.

Project as described in the activity description
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WBS No: 1CAEAA01 ROC ky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Resources Cost Element dill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Building 771 Closure Project Ultra Backload 40.00|Hours
Factors 40 Hours
Line Item 4SSR1880 - Assemble Review Team
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K244S |Indep Oversight & Quality Assurance Ultra Backload 60.00|Hours
Factors 60 Hours
Line Item 4SSR1890 - Perform Readiness Assmnt (Plasma Arc Hot Cut)
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustnent - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |771 Complex Steelworkers Ultra Backload 480.00|Hours
Factors 480 Hours
| 750 [STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project Ultra Backload 40.00[Hours
Factors 40 Hours
[ 750 [STRAIGHT TIME BASE | M030 |[MANAGEMENT INTEGRATORS (GR | K244S [indep Oversight & Quality Assurance \ Ultra Backload \ 200.00|Hours
Factors 200 Hours
Line Item 4SSR1900 - Issue Assessment Results Report
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K244S |Indep Oversight & Quality Assurance Ultra Backload 100.00|Hours
Factors 100 Hours
Line Item 4SSR1910 - Implement Corrective Actions (Prestart)
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc - B-771 Inner Tent Chanber 2-1
Br eakdown of Cost Data:
Item- B-771 Project Controls Special Project as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
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Activity | D: 1CABAALAS Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element dll Department Curve Quantity | Units
750 [STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Ultra Backload 160.00{Hours
Factors 160 Hours
[ 750 [STRAIGHT TIME BASE | M010 |FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project \ Ultra Backload \ 40.00[Hours |
Factors 40 Hours
[ ASH [SUBCONTRACTED SRVS | E040 |ELECTRICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 1,500.00[Dollars |
Factors 1500 Dollars
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Ultra Backload \ 3,000.00|Dollars |
Factors 3000 Dollars
[ A5H |SUBCONTRACTED SRVS | P150 [TRAINERS | k281S |Building 771 Closure Project \ Ultra Backload \ 2,500.00|Dollars |
Factors 2500 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Ultra Backload 21,449.48|Dollars
Factors 21449.5 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department \ Ultra Backload | 14,638.76Dollars |
Factors 14638.8 Dollars
Activity ID: 1CAEAA1A4 Description: B774 Size Reduction Methodology -Eng/Fab/Inst Cost Risk 4  Schedule Risk 4
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4HA4AQ0H3 Execution for B774 Size Reduction 1.00leach 0 0 0 300,000 0 300,000 0 300,000
4HA4A1201 Develop IWCP (Cold) 1.00leach EE 0 0 0 6,750 0 6,750 0 6,750
4HA4A1202 Develop JHA/Conduct Walkdown (Cold) 1.00|each EE 24 24 502 1,620 0 2,122 239 2,361
4HA4A1206 Develop EO & JHIT (Cold) 1.00leach EE 0 0 0 7,200 0 7,200 0 7,200
4HA4A1210 Conduct IWCP/EO Review (Cold) 1.00leach EE 10 10 218 1,918 0 2,135 104 2,239
4HA4A1211 Incorporate IWCP/EO Comments (Cold) 1.00/each EE 0 0 0 1,675 0 1,675 0 1,675
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 17,439 17,439 0 17,439
Total for Activity LICAEAALA4: 34 720 319,163 17,439 337,322 343 337,665

Line Item 4HA4A00H3 - Execution for B774 Size Reduction

BOE Estimators Experience - B774 Size Reduction Methodol ogy estinates were generated by detailed estimating sessions conducted between 2 Certified Estimators and
several Subject Matter Experts.

Experience ItemDesc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estinator) generated the estimates with input from

mul tiple B771 Subject Matter Experts.

Resources Cost Element ll Department Curve Quantity | Units
A5H |[SUBCONTRACTED SRVS 0000 |NONE K281S [Building 771 Closure Project Linear 300,000.00|Dollars

Factors 300000 Dollars

Line Item 4HA4A1201 - Develop IWCP (Cold)

BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimating sessions conducted between 2 D& Pl anners, 1 Lead D&D
Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the esti mates based
upon the set/area scope to deternmine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item- See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Pl anning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS PO70 |COST ESTIMATORS PLANNERS AN | K281S |Bui|ding 771 Closure Project Linear 6,750.00|Do||ars
Factors 6750 Dollars Planner
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Line Item 4HA4A1202 - Develop JHA/Conduct Walkdown (Cold)

BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimati ng sessions conducted between 2 D& Pl anners, 1 Lead D&D
Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to determine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Pl anning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €020 |ELECTRICIANS KC10H [771 Complex Steelworkers Linear 4.80|Hours
Factors 4.8 Hours
[ 750 [STRAIGHT TIME BASE | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 14.40|Hours |
Factors 14.4 Hours
[ 750 [STRAIGHT TIME BASE | To50 [RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers \ Linear \ 4.80|Hours |
Factors 4.8 Hours
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 1,080.00[Dollars |
Factors 1080 Dollars Technical Support
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear \ 540.00|Dollars |
Factors 540 Dollars Planner
Line Item 4HA4A1206 - Develop EO & JHIT (Cold)
BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimati ng sessions conducted between 2 D& Pl anners, 1 Lead D&D

Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to determine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Pl anning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E070 |MECHANICAL ENGINEERS K281S |Bui|ding 771 Closure Project Linear 7,200.00|Do||ars
Factors 7200 Dollars Engineer
Line Item 4HA4A1210 - Conduct IWCP/EO Review (Cold)
BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimating sessions conducted between 2 D& Pl anners, 1 Lead D&D

Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to deternmine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Planning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €020 |[ELECTRICIANS KC10H [771 Complex Steelworkers Linear 2.40|Hours
Factors 2.4 Hours
[ 750 [STRAIGHT TIME BASE | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 2.40Hours |
Factors 2.4 Hours
[ 750 [STRAIGHT TIME BASE | M010 |FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project Linear 2.40[Hours
Factors 2.4 Hours
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Activity 1D: 1CAEAALA4 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *

[ 750 [STRAIGHT TIME BASE | To50 [RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers \ Linear \ 2.40|Hours |
Factors 2.4 Hours
[ ASH [SUBCONTRACTED SRVS | E080 |NUCLEAR (CRITICALITY) ENGINEER| K281S [Building 771 Closure Project \ Linear \ 477.60|Dollars |
Factors 477.6 Dollars Nuc/Crit Engineer
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 360.00|Dollars |
Factors 360 Dollars Engineer
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 1,080.00[Dollars |
Factors 1080 Dollars Tech Support

Line Item 4HA4A1211 - Incorporate IWCP/EO Comments (Cold)

BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimati ng sessions conducted between 2 D& Pl anners, 1 Lead D&D

Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to deternmine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Pl anning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5H |[SUBCONTRACTED SRVS E070 |MECHANICAL ENGINEERS K281S |Building 771 Closure Project Linear 270.00|Dollars
Factors 270 Dollars Engineer
[ ASH [SUBCONTRACTED SRVS | E080 |NUCLEAR (CRITICALITY) ENGINEER| K281S [Building 771 Closure Project \ Linear \ 955.20|Dollars |
Factors 955.2 Dollars Nuc/Crit Engineer
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear \ 450.00|Dollars |
Factors 450 Dollars Planner
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity | Units
CON [CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 10,705.70|Dollars
Factors 10705.7 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department \ Linear \ 6,733.63|Dollars |
Factors 6733.63 Dollars
Activity ID: 1CAEAA1A5 Description: B774 Sump Pump Discharge Piping Re-route Proj. Cost Risk 4  Schedule Risk 4
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Re-route Project 1.00/each 0 0 0 46,431 0 46,431 0 46,431
4HA5B1201 Develop IWCP (Hot) 1.00/each EE 0 0 0 6,750 0 6,750 0 6,750
4HA5B1202 Develop JHA/Conduct Walkdown (Hot) 1.00/each EE 24 24 502 2,814 0 3,316 177 3,493
4HA5B1206 Develop EO & JHIT (Hot) 1.00leach EE 0 0 0 16,200 0 16,200 0 16,200
4HA5B1210 Conduct IWCP/EO Review (Hot) 1.00/each EE 10 10 218 1,918 0 2,135 77 2,212
4HA5B1211 Incorporate IWCP/EQO Comments (Hot) 1.00/each EE 0 0 0 1,675 0 1,675 0 1,675
4HA5B1212 Conduct PRC Rev/Approval (Hot) 1.00/each EE 3 3 73 2,307 0 2,380 26 2,406
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 12,214 12,214 0 12,214
Total for Activity 1ICAEAA1AS5: 36 793 78,095 12,214 91,101 280 91,381

Line Item 1 - Re-route Project

BOE Estimators Experience - B774 Size Reduction Methodol ogy estinates were generated by detailed estimating sessions conducted between 2 Certified Estimators and
several Subject Matter Experts.

Experience ItemDesc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estinmator) generated the estimates with input from

mul tiple B771 Subject Matter Experts.

Resources Cost Element ll Department Curve Quantity | Units
A5H |[SUBCONTRACTED SRVS 0000 |NONE K281S |Building 771 Closure Project Linear 46,431.00|Dollars
Factors 46431  dollars
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Line Item 4HA5B1201 - Develop IWCP (Hot)

BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimati ng sessions conducted between 2 D& Pl anners, 1 Lead D&D
Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to determine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Pl anning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P070 |COST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project Linear 6,750.00|Do||ars
Factors 6750 Dollars Planner
Line Item 4HA5B1202 - Develop JHA/Conduct Walkdown (Hot)
BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimati ng sessions conducted between 2 D& Pl anners, 1 Lead D&D

Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to determine the types (col d/hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Pl anning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €020 |ELECTRICIANS KC10H [771 Complex Steelworkers Linear 4.80|Hours
Factors 4.8 Hours
[ 750 |STRAIGHT TIME BASE | c120 |p&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 14.40Hours |
Factors 14.4 Hours
[ 750 [STRAIGHT TIME BASE | To50 [RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers \ Linear \ 4.80|Hours |
Factors 4.8 Hours
[ ASH [SUBCONTRACTED SRVS | E080 |NUCLEAR (CRITICALITY) ENGINEER| K281S [Building 771 Closure Project \ Linear \ 1,194.00[Dollars |
Factors 1194 Dollars Nuc/Crit Engineer
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 1,080.00[Dollars |
Factors 1080 Dollars Technical Support
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear \ 540.00|Dollars |
Factors 540 Dollars Planner
Line Item 4HA5B1206 - Develop EO & JHIT (Hot)
BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimati ng sessions conducted between 2 D& Pl anners, 1 Lead D&D

Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to determine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Planning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E070 |MECHANICAL ENGINEERS K281S |Bui|ding 771 Closure Project Linear 16,200.00|Do||ars
Factors 16200 Dollars Engineer
Line Item 4HA5B1210 - Conduct IWCP/EO Review (Hot)
BOE ‘Esti mat ors Experience - Decommi ssioning planning estinates were generated by detailed estimating sessions conducted between 2 D& Pl anners, 1 Lead D&
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Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to determine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item- See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Pl anning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €020 [ELECTRICIANS KC10H [771 Complex Steelworkers Linear 2.40[Hours
Factors 2.4 Hours
[ 750 |STRAIGHT TIME BASE | c120 |p&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 2.40|Hours |
Factors 2.4 Hours
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP | K281S |Building 771 Closure Project Linear 2.40|Hours |
Factors 2.4 Hours
[ 750 [STRAIGHT TIME BASE | To50 [RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers Linear 2.40|Hours |
Factors 2.4 Hours
[ ASH [SUBCONTRACTED SRVS | E080 |NUCLEAR (CRITICALITY) ENGINEER| K281S [Building 771 Closure Project Linear 477.60|Dollars |
Factors 477.6 Dollars Nuc/Crit Engineer
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 360.00|Dollars |
Factors 360 Dollars Engineer
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 1,080.00[Dollars |
Factors 1080 Dollars Tech Support
Line Item 4HA5B1211 - Incorporate IWCP/EO Comments (Hot)
BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimati ng sessions conducted between 2 D& Pl anners, 1 Lead D&D

Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to determine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item- See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Planning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E070 |MECHANICAL ENGINEERS K281S |Bui|ding 771 Closure Project Linear 270.00|Do|lars
Factors 270 Dollars Engineer

[ ASH [SUBCONTRACTED SRVS | E080 |NUCLEAR (CRITICALITY) ENGINEER| K281S [Building 771 Closure Project \ Linear \ 955.20|Dollars |
Factors 955.2 Dollars Nuc/Crit Engineer
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project Linear 450.00|Dollars
Factors 450 Dollars Planner
Line Item 4HA5B1212 - Conduct PRC Rev/Approval (Hot)
BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimati ng sessions conducted between 2 D& Pl anners, 1 Lead D&D

Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to deternmine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Pl anning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element \ ll \ Department \ Curve | Quantity | Units \
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[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP | K281S |Building 771 Closure Project \ Linear \ 2.64Hours |
Factors 2.64 Hours
[ ASH [SUBCONTRACTED SRVS | E080 |NUCLEAR (CRITICALITY) ENGINEER| K281S [Building 771 Closure Project \ Linear \ 525.36|Dollars |
Factors 525.36  Dollars Nuc/Crit Engineer
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 540.00|Dollars |
Factors 540 Dollars Engineer
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 792.00|Dollars |
Factors 792 Dollars Tech Support
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear \ 450.00|Dollars |
Factors 450 Dollars Planner
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON [CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 8,513.96|Dollars
Factors 8513.96 Dollars
| ESC |[ESCALATION 0000 |NONE ZDEPT |No Department Linear \ 3,699.61/Dollars
Factors 3699.61 Dollars
Activity ID: 1CAEAA1A6 Description: B774 SBA Modification Project Cost Risk 4  Schedule Risk 4
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2 Breathing Air Upgrade 1.00/each 0 0 0 365,000 0 365,000 0 365,000
4HABA1201 Develop IWCP (Cold) 1.00leach EE 0 0 0 6,750 0 6,750 0 6,750
4HABA1202 Develop JHA/Conduct Walkdown (Cold) 1.00leach EE 24 24 502 1,620 0 2,122 239 2,361
4HABA1206 Develop EO & JHIT (Cold) 1.00each EE 0 0 0 7,200 0 7,200 0 7,200
4HABA1210 Conduct IWCP/EO Review (Cold) 1.00leach EE 10 10 218 1,918 0 2,135 104 2,239
4HABA1211 Incorporate IWCP/EQ Comments (Cold) 1.00/each EE 0 0 0 1,675 0 1,675 0 1,675
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 20,979 20,979 0 20,979
Total for Activity LICAEAALAG: 34 720 384,163 20,979 405,862 343 406,205

Line Item 2 - Breathing Air Upgrade

BOE

Resources

Estimators Experience - B774 Size Reduction Methodol ogy estinates were generated by detailed estimating sessions conducted between 2 Certified Estimators and
several Subject Matter Experts.

Experience ItemDesc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estinator) generated the estimates with input from

mul tiple B771 Subject Matter Experts.

Cost Element ll Department Curve Quantity | Units
A5H |[SUBCONTRACTED SRVS 0000 |NONE K281S |Building 771 Closure Project Linear 365,000.00|Dollars
Factors 365000 dollars

Line Item 4HA6A1201 - Develop IWCP (Cold)

BOE

Resources

Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimati ng sessions conducted between 2 D& Pl anners, 1 Lead D&D
Engi neer, 1 SME Schedul er/Esti nat or.

Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to deternmine the types (col d/ hot/balance) and quantities of work packages required.

Br eakdown of Cost Data:

Item - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Pl anning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P070 |COST ESTIMATORS PLANNERS AN | K281S |Bui|ding 771 Closure Project Linear 6,750.00|Do||ars
Factors 6750 Dollars Planner

Line Item 4HA6A1202 - Develop JHA/Conduct Walkdown (Cold)

BOE

Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimating sessions conducted between 2 D& Pl anners, 1 Lead D&D
Engi neer, 1 SME Schedul er/Esti nat or.
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Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to determine the types (col d/ hot/balance) and quantities of work packages required.
Br eakdown of Cost Data:

Item- See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.

Unit Cost - See B771 Planning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE €020 |[ELECTRICIANS KC10H [771 Complex Steelworkers Linear 4.80|Hours
Factors 4.8 Hours
[ 750 |STRAIGHT TIME BASE | c120 |p&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 14.40Hours |
Factors 14.4 Hours
[ 750 |STRAIGHT TIME BASE | Tos0 |[RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers \ Linear \ 4.80|Hours |
Factors 4.8 Hours
[ A5H [SUBCONTRACTED SRVS | E130 [OTHER ENGINEERS | K281S |Building 771 Closure Project \ Linear \ 1,080.00|Dollars |
Factors 1080 Dollars Technical Support
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear \ 540.00|Dollars |
Factors 540 Dollars Planner

Line Item 4HA6A1206 - Develop EO & JHIT (Cold)

1 Lead D&

BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estinating sessions conducted between 2 D& Pl anners,
Engi neer, 1 SME Schedul er/ Esti nat or.
Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to deternmine the types (col d/ hot/balance) and quantities of work packages required.
Br eakdown of Cost Data:
Item- See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.
Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.
Unit Cost - See B771 Planning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
A5H [SUBCONTRACTED SRVS EQ70 |MECHANICAL ENGINEERS K281S |Bui|ding 771 Closure Project Linear 7,200.00|Dollars
Factors 7200 Dollars Engineer
Line Item 4HA6A1210 - Conduct IWCP/EO Review (Cold)
BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimating sessions conducted between 2 D& Pl anners, 1 Lead D&D
Engi neer, 1 SME Schedul er/Esti nat or.
Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771 D& Pl anner), and Linda Rudd (SME Schedul er/Estimator) generated the estimates based
upon the set/area scope to determine the types (col d/ hot/balance) and quantities of work packages required.
Br eakdown of Cost Data:
Item- See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.
Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated June 1, 2000.
Unit Cost - See B771 Planning Tenplate, B771/774 Set Planning Packages, dated June 1, 2000.
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 [STRAIGHT TIME BASE €020 |ELECTRICIANS KC10H [771 Complex Steelworkers Linear 2.40|Hours
Factors 24 Hours
[ 750 [STRAIGHT TIME BASE | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 2.40[Hours |
Factors 24 Hours
[ 750 [STRAIGHT TIME BASE | M010 |FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project \ Linear \ 2.40[Hours |
Factors 24 Hours
[ 750 [STRAIGHT TIME BASE | T050 |RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers \ Linear \ 2.40Hours |
Factors 24 Hours
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WBS No: 1CAEAAQ1

S Rocky Flats Closure Project Project Baseline_Devl
Activity 1D: 1CAEAALAG Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ A5H |SUBCONTRACTED SRVS | E080 [NUCLEAR (CRITICALITY) ENGINEER| K281S |Building 771 Closure Project Linear \ 477.60|Dollars |
Factors 477.6 Dollars Nuc/Crit Engineer
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 1,080.00[Dollars |
Factors 1080 Dollars Tech Support
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear \ 360.00|Dollars |
Factors 360 Dollars Engineer
Line Item 4HA6A1211 - Incorporate IWCP/EO Comments (Cold)
BOE Estimators Experience - Deconm ssioning planning estimates were generated by detailed estimati ng sessions conducted between 2 D& Pl anners, 1 Lead D&D

Engi neer, 1 SME Schedul er/Esti nat or.
Experience Item Desc - Paul Leitz (B771 D& Pl anner), Mke MIlard (B771

Br eakdown of Cost Data:

Item - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, dated
Units - See B771 Planning Tenpl ate, B771/774 Set Pl anni ng Packages, date
Unit Cost - See B771 Pl anning Tenplate, B771/774 Set Planni ng Packages,
Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

D&D Pl anner), and Linda Rudd (SME Schedul er/ Estinator) generated the estinates based

upon the set/area scope to deternmine the types (col d/ hot/balance) and quantities of work packages required.

June 1, 2000.
d June 1, 2000.
dat ed June 1, 2000.

Resources Cost Element ll

Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E070 |MECHANICAL ENGINEERS K281S |Building 771 Closure Project Linear 270.00|Dollars
Factors 270 Dollars Engineer
[ ASH [SUBCONTRACTED SRVS | E080 |NUCLEAR (CRITICALITY) ENGINEER| K281S [Building 771 Closure Project \ Linear \ 955.20|Dollars |
Factors 955.2 Dollars Nuc/Crit Engineer
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear \ 450.00|Dollars |
Factors 450 Dollars Planner
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12,878.77|Dollars
Factors 12878.8 Dollars
| ESC |[ESCALATION | o000 [NONE ZDEPT |No Department Linear \ 8,100.44|Dollars
Factors 8100.44 Dollars
Activity ID: 1CAEAA1A7 Description: Special Projects : Constr. Contract Procure Prep Cost Risk 2 ScheduleRisk 2
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Contract Procurement Preparation 1.00/each 0 0 0 200,000 0 200,000 0 200,000
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 7,671 7,671 0 7,671
Total for Activity 1ICAEAALAT: 0 0 200,000 7,671 207,671 0 207,671
Line Item 001 - Contract Procurement Preparation
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -
B- 774 Project support as described in the activity description.
Breakdown of Cost Data:
Item- B-771 Project Controls as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
A5H |[SUBCONTRACTED SRVS 0000 |NONE K281S |Building 771 Closure Project Linear 200,000.00|Dollars
Factors 200000 Dollars
Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1CAEAA01 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1CAEAALA7 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
CON [CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 4,499.15|Dollars
Factors 4499.15 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department \ Linear \ 3,171.63[Dollars |
Factors 3171.63 Dollars
Activity ID: 1CXXXAA104 Description: B771/774 Support Services, Project - end Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4X71PB04 Project Controls FY 2004 1.79|each HC 4,802 8,575 267,499 378,455 0 645,953 75,435 721,388
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 103,005 103,005 0 103,005
Total for Activity 1CXXXAA104: 8,575 267,499 378,455 103,005 748,958 75,435 824,393
Line Item 4X71PB04 - Project Controls FY 2004
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -
B- 774 Project support as described in the activity description.
Br eakdown of Cost Data:
Item- B-771 Project Controls as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Building 771 Closure Project Linear 325.98|Hours
Factors 1825 Hours Kathy London 0.229 (52/227) days
0.78 Budget Cuts
[ 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | k281S |Building 771 Closure Project \ Linear 325.98Hours |
Factors 1825 Hours Brian Larsen 0.229 (52/227) days
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | M030 [MANAGEMENT INTEGRATORS (GR | K264S |Procurement Systems \ Linear 325.98Hours |
Factors 1825 Hours Mark Lewis 0.229 (52/227) days
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P030 |BUYERS PROCUREMENT AND CON | K264S |Procurement Systems \ Linear 2,847.00[Hours |
Factors 3650 Hours Karen Downs & Lisa DelLeon
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P040 |COMMUNICATION SPECIALISTS | K281S [Building 771 Closure Project \ Linear 162.54Hours |
Factors 910 Hours ED Bodey 0.229 (52/227) days
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P070 |cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear 325.98Hours |
Factors 1825 Hours Julie Bodkin 0.229 (52/227) days
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | Po70 [cOST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried \ Linear 325.98Hours |
Factors 1825 Hours John Allen 0.229 (52/227) days
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P110 [PERSONNEL AND LABOR RELATIO | K281S |Building 771 Closure Project \ Linear 162.54Hours |
Factors 910 Hours Lonnie Casias 0.229 (52/227) days
0.78 Budget Cuts
[ A57 |LATA | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear 26,730.48Dollars |
Factors 1825 Hours 82 Dollars per hour Don Hnath 0.229 (52/227) days
0.78 Budget Cuts
[ A57 |LATA | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear 22,492.72|Dollars |
Factors 1825 Hours 69 Dollars per hour Gary Davis 0.229 (52/227) days
0.78 Budget Cuts
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WBS No: 1CAEAA01 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1CXXXAAL04 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ A57 [LATA | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear \ 7,627.07|Dollars |
Factors 700 Hours 61 Dollars per hour Zarret 0.229 (52/227) days
0.78 Budget Cuts
[ Asc [suUPPLIES | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear | 21,434.40Dollars |
Factors 120000 Dollars 0.229 (52/227) days
0.78 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | E070 |MECHANICAL ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 14,669.17[Dollars |
Factors 1825 Hours 45 Dollars per hour Mitch Stockdale 0.229 (52/227) days
0.78 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | E130 |OTHER ENGINEERS | k2815 [Building 771 Closure Project \ Linear | 2444861Dollars |
Factors 1825 Hours 75 Dollars per hour Dave Sprowles 0.229 (52/227) days
0.78 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 24.44861Dollars |
Factors 1825 Hours 75 Dollars per hour Lead Planner 0.229 (52/227) days
0.78 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | Po70 [cOST ESTIMATORS PLANNERS AN | K281S |Building 771 Closure Project \ Linear | 32,598.15|Dollars |
Factors 1825 Hours 100 Dollars per hr Sched 0.229 52/227
0.78 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | P070 |COST ESTIMATORS PLANNERS AN | K281S [Building 771 Closure Project \ Linear | 25426.56Dollars |
Factors 1825 Hours 78 Dollars per hour Rudd 0.229 (52/227) days
0.78 Budget Cuts
[ AsL |RENTALS | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear \ 4,914.00Dollars |
Factors 350 Pagers 6 Dollars per month 3 Months
0.78 Budget Cuts
[ A5M [TRAVEL/TRAIN/RELOCAT | 0000 |NONE | k2815 [Building 771 Closure Project \ Linear \ 7,144.80Dollars |
Factors 40000 Dollars relocation 0.229 52/227
0.78 Budget Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 33,740.06|Dollars
Factors 33740.1 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department \ Linear | 69,264.97Dollars |
Factors 69265 Dollars
WBSNo:  1CAEAAQ2 Title: Security
Activity ID: 1CAEAA200 Description: B771 /774 Support Services, Security - FY00 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
00 1 Security Isolation Zone 1.00leach VO 5,125 5,125 136,448 10,000 0 146,448 71,467 217,915
00 2 PACS 3 on Weekends 1.00each VO 620 620 17,943 0 0 17,943 8,756 26,699
00 3 Access Control Upgrade 1.00/each VQ 0 0 0 33,667 0 33,667 0 33,667
00 _4 PA Closure 1.00leach EE 0 0 0 4,270 0 4,270 0 4,270
Total for Activity LCAEAA200: 5,745 154,391 47,937 0 202,328 80,223 282,551
Line Item 00_1 - Security Isolation Zone
BOE Vendor Nane - Wackenhut Services, LLC
Vendor Quote - B-771 Security Isolation Zone (SIZ) Security Plan describes the requirenent for SPO coverage.
Quote Received by - Mke Nafe
Dat e Received - 05/01/2000
I tem bei ng quoted - SPO coverage for SIZ
Qher Info -
Availability -
Resources \ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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WBS No: 1CAEAA02 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity | D: 1CAEAAZ200 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE | Loso [SECURITY GUARDS | W207H |Protective Force 5-Days \ Linear \ 1,230.00Hours |
Factors 82 Days 5 SPOs 3 Hours
[ 751 |OVERTIME BASE & PRE. | L080 |SECURITY GUARDS | W207H [Protective Force 5-Days \ Linear \ 3,895.00[Hours |
Factors 82 Days 5 SPOs 9.5 Hours
[ 754 |OTHER PREMIUMS | L080 |SECURITY GUARDS | W207H [Protective Force 5-Days \ Linear | 10,000.00Dollars ]
Factors 10000 Dollars
Line Item 00_2 - PACS 3 on Weekends
BOE Vendor Nane - Wackenhut Services, LLC
Vendor Quote - B-771 PACS 3 Extended Hours
Quote Received by - Mke Nafe
Dat e Received - 05/01/2000
Item bei ng quoted - SPO coverage for extended hours at PACS 3
Qher Info -
Avai l ability -
Resources Cost Element dll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE. L080 [SECURITY GUARDS W207H [Protective Force 5-Days Linear 620.00{Hours
Factors 25 Days 2 SPOs 12.4 Hours
Line Item 00_3 - Access Control Upgrade
BOE Scope and Estimate for Stand-A one Access Control System

Pur pose:

A standard stand-al one access control system (SAACS) is required to provide basic access con

Scope:

Syst em Functi on/ Equi pnent

The SAACS is to provide the follow ng functions:

? Wilize the Conmon DCE Badge for identification verification

Require a uni que Personal Identification Nunber (PIN) for access authorization deterninati
Unl ock the door upon verifying access authorization. Tailgating and escorting will be con
Initiate a local audible alarmif the door is propped open for |onger than the preset anou
The database will require a password for access.

Exit fromthe area will not require badge swipe as long as the |ocal
the lock and al arm

? The systemwi |l fail secure upon power outage. A UPS will be required for the I ock.

? The lock will allow key override on the exterior with out alarmto allow non-resident secu
of the lock will be installed by RFETS.

?
?
?
?
?

al arm does not sound

Three manufacturers (Lenel,
the estimates were fairly close,

H rsh, and Northern Conputer) were contacted for pricing on basi
the nost costly option was used for this estimate. Lead ti

Al so, this estimate assunes that the existing building doors will be re-alarned, therefore,

The estimate al so assunes that a Y2K conpliant Personal Conputer is NOT avail able for use.

I teniEsti mat ed Cost
Access Control Systenil$ 7,500. 00

M scel | aneous equi pnent (conduit, wire, horn, boxes, and switches)J$ 1,500.00
PC$ 2, 500. 00
KH 5% 575. 00
Tot al 0$12, 075. 00
Engi neering/Installation
Engi neering efforts will include all activities and tasks required by | WP (DES-210 and APR-

System Adni ni strator training, Actual installation is assune

wor k.

data entry and user briefings.

Act i vi t yOTaskOHour sORat e(0Cost
Engi neer i ng0120* (0789, 360. 00
CWCCo

trol and |ogging functions for various doors on site.

on.
trolled adnministratively by the person granted access.
nt of time.

when exiting. This includes energency crash-out capability for

rity or fire personnel access (only door prop alarm)y. The core

c systems. Due to the expedient nature of this scope, and since
nme for the systems is 2 weeks.

new switches will be required for the door prop alarm

111, etc) excluding planning the | WCP Work Package, and, includes
d to be Davis-Bacon non-covered, Al arm Technician and Carpenter
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WB-S-NOZ ' 1CAEAA02 ROC ky Flats Closure Pro]ect Proiect. Baseline_Devl
Activity | D: 1CAEAAZ200 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[JASC0
JHA/ JH 00

ODES- 210 pkg. Incl. dwgs and power cal cs[0

O WCP Pl anni ng Assi sC0

O nstal l ation/ Testing Assis0

ORevi ewers08 ppl X 2hrs/ppl = 1607501, 200. 00

OPr ocedur e[0

0d oseoul0

0

Procur enent OSpeci fi cat i on4007803, 120. 00

OTech Eval407801312. 00

OPRT revi ew KH procur emrendJ16030480. 00

0

Syst em Admi nOProgranmm ng (I ncl Traini ng) 12403400960. 00
(Data Entry/ User set-up & Briefings (PIN assignnents(50 ppl X .5 hr/ppl = 25 hr [4001000. 00
0

Pl anni ngdl WCP Pr epar at i on/ 0 oseout 06004012, 400. 00
ORevi ewer O8ppl X 2hrs/ppl = 1607500

0

Site Doc Ol OProcess package8135[1280. 00

0

I nstal | ati onOvbunt i ng/ connecting equi pent (Readers, controller, switches)2 ppl X 3 days X 8 hr/day = 4804001, 920. 00
O nstalling mag. | ockd160350560. 00
0ooo21, 59

*Standard hours for snall package was used for engineering package.
Total Estimated Cost:
Equi prent (w PC) 0$12, 075. 00

Instal | ati on$21, 592. 00
$33, 667. 00

Resources Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 |NONE K281S |Building 771 Closure Project Linear 33,667.00|Dollars

Factors 33667 Dollars

Line Item 00_4 - PA Closure

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A57 |LATA P070 |COST ESTIMATORS PLANNERS AN | K281S |Bui|ding 771 Closure Project Linear 4,270.00|Do||ars
Factors 70 Hours 61 Dollars per hour
Activity ID:  1CAEAA201 Description: B771/774 Support Services, Security - FY01 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Security Isolation Zone 1.00/each VQ 9,375 9,375 249,600 22,000 0 271,600 129,553 401,153
2 PACS 3 Extended Operations 1.00/each VQ 992 992 28,708 0 0 28,708 13,694 42,402
3 PA Closure 1.00/each EE 0 0 0 12,200 0 12,200 0 12,200
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 24,162 24,162 0 24,162
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WBS No: 1CAEAA02 Rocky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CAEAAZ0L Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Total for Activity 1ICAEAA201: ‘ 10,367 ‘ 278,308 34,200 24,162 336,671 143,247 479,918
Line Item 1 - Security Isolation Zone
BOE Vendor Nanme - Wackenhut Services, LLC
Vendor Quote - B-771 SIZ Security Plan describes the requirenent for SPO coverage.
Quote Received by - Mke Nafe
Dat e Received - 05/01/2000
I tem bei ng quoted - SPO coverage for SIZ
Qher Info -
Avail ability -
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO80 |SECURITY GUARDS W207H |Pr0tective Force 5-Days Linear 2,250.00{Hours
Factors 150 Days 5 SPOs 3 Hours
| 751 |OVERTIME BASE & PRE. | Loso [SECURITY GUARDS | W207H |Protective Force 5-Days \ Linear \ 7,125.00/Hours |
Factors 150 Days 5 SPOs 9.5 Hours
| 754 |OTHER PREMIUMS | Loso [SECURITY GUARDS | W207H |Protective Force 5-Days \ Linear | 22,000.00]Dollars |
Factors 22000 Dollars
Line Item 2 - PACS 3 Extended Operations
BOE Vendor Nane - Wackenhut Services, LLC
Vendor Quote - B-771 PACS 3 Extended Hours
Quote Received by - Mke Nafe
Date Received - 05/01/2000
Item bei ng quoted - SPO coverage for extended hours at PACS 3
Qher Info -
Avail ability -
Resources Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE. L080 |SECURITY GUARDS W207H |Protective Force 5-Days Linear 992.00{Hours
Factors 40 Days 2 SPOs 12.4 Hours
Line Item 3 - PA Closure
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -
B- 774 Project support as described in the activity description.
Breakdown of Cost Data:
Item- B-771 Project Controls as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA -
Resources Cost Element ll Department Curve Quantity Units
A57 |LATA P070 |COST ESTIMATORS PLANNERS AN | K281S |Bui|ding 771 Closure Project Linear 12,200.00|Dollars
Factors 200 Hours 61 Dollars per hour
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity | Units
CON [CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 14,578.68|Dollars
Factors 14578.7 Dollars
| ESC |[ESCALATION | o000 [NONE | ZDEPT |No Department \ Linear \ 9,583.52|Dollars |
Factors 9583.52 Dollars
WBS No: 1CAEAA03 Title: Waste Operations
Activity ID: 1CAEAA300 Description: B771 /774 Support Services, Waste Ops - FY00 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
3 Laundry 1.00/each 0 0 0 541,800 0 541,800 0 541,800
Total for Activity 1ICAEAA300: 0 0 541,800 0 541,800 0 541,800
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WBS No:
Activity ID:

1CAEAAQ3
1CAEAA300

Line Item 3 - Laundry

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Project Baseline_Devl
WBSFilter 1CAE

Activity Filter  * SartsInFY *

BOE Hi stori cal
Item Desc -
Breakdown of Historical
Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

Data Source - Actual

Dat a:

Cost data for hot

None

laundry (recorded using A5F cost elenment) and cold | aundry (A5R) which can be verified in T771J cube 9.

Resources Cost Element

Sill

Department

Curve Quantity | Units

AS5F |CSS FIXED PRICE

0000 |NONE

K260S |Site Operations

Linear 541,800.00|Dollars

Factors 1500000 Dollars

Activity ID: 1CAEAA301

0.3612

(82/227) Days
Description: B771/774 Support Services, Waste Ops - FY01

Cost Risk 1 ScheduleRisk 1

Line ltem Description

Quantity

Units BOE

Type

Labor
Hourg/Unit

Labor Hours

Total Total

Labor Cost

Materialg/ Sub | Contingency
Cost & Escalation

Total Prime
Cost

Burden Cost Total Cost

2 Waste Disposal (Containers)

1.00

each 0

116,800 0 116,800 116,800

3 Laundry

1.00

each 0

1,500,000 0 1,500,000 1,500,000

SYS Contingency And Escalation

1.00/ea

EE 0

ofo|o|o

0 85,716 85,716

0
0
0 85,716
0

Line Item 2 - Waste Disposal (Containers)

Total for Activity 1ICAEAA301:

0
0
0
1,616,800 85,716 0

1,702,516 1,702,516

BOE Estimators Experience -
I evel tank drain, high Ievel
Experience |tem Desc -

Br eakdown of Cost Data:
Item -
Units - lot
Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

B- 771 re-engi neering,

report
N A

and B-771/ 774 deconm ssi oni ng.

B- 774 Project support as described in the activity description.

B-771 Project Controls as described in the activity description

Brian Larsen has devel oped project scopes and estinmates for many projects at RFETS including the solution bottle disposition | ow
tank drain,

Resources Cost Element

il

Department

Curve Quantity | Units

A5R |MISC EXPENSES

0000 |NONE

K281S |Building 771 Closure Project

Linear 116,800.00|Dollars

Factors 8 Intermodals
Line Item 3 - Laundry

40

Dollars per Day

365 Days per Year

BOE Hi stori cal
Item Desc -
Breakdown of Hi storical
Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

Data Source - Actual

Dat a:

Cost data for hot

None

laundry (recorded using A5F cost elenment) and cold |aundry (A5R) which can be verified in T771J cube 9.

Resources Cost Element

il

Department

Curve Quantity | Units

A5F |CSS FIXED PRICE

0000 |NONE

K260S |Site Operations

Linear 1,500,000.00|Dollars

Factors 1500000 Dollars
Line Item SYS - Contingency And Escalation
BOE

Resources Cost Element

il

Department

Curve Quantity Units

CON |CONTINGENCY

0000 |NONE

ZDEPT |No Department

Linear 51,718.07|Dollars

Factors 51718.1 Dollars

ESC |ESCALATION

0000 |NONE

| ZDEPT [No Department

\ Linear | 33,997.69Dollars |

Factors 33997.7 Dollars
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WBS No: 1CAEAA03 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1CAEAAS02 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Activity ID:  1CAEAA302 Description: B771/774 Support Services, Waste Ops - FY02 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2 Waste Disposal (Containers) 1.00/each 0 0 0 116,800 0 116,800 0 116,800
3 Laundry 1.00/each 0 0 0 1,500,000 0 1,500,000 0 1,500,000
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 241,652 241,652 0 241,652
Total for Activity 1ICAEAA302: 0 0 1,616,800 241,652 1,858,452 0 1,858,452
Line Item 2 - Waste Disposal (Containers)
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -
B- 774 Project support as described in the activity description.
Breakdown of Cost Data:
Item- B-771 Project Controls as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
A5R [MISC EXPENSES 0000 |NONE K281S |Building 771 Closure Project Linear 116,800.00|Dollars
Factors 8 Intermodals 40 Dollars per Day 365 Days per Year
Line Item 3 - Laundry
BOE H storical Data Source - Actual Cost data for hot laundry (recorded using ASF cost elerment) and cold |aundry (A5R) which can be verified in T771J cube 9.
I'tem Desc -
Breakdown of Hi storical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
Resources \ Cost Element \ dll \ Department \ Curve | Quantity | Units \
[ ASF _[CSS FIXED PRICE | 0000 |NONE | k260s ]site Operations \ Linear | 1,500,000.00|Dollars ]
Factors 1500000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 166,096.80|Dollars
Factors 166097 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department \ Linear | 75555.40Dollars |
Factors 75555.4 Dollars
Activity ID: 1CAEAA303 Description: B771 /774 Support Services, Waste Ops - FY03 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2 Waste Disposal 1.00/each 0 0 0 93,440 0 93,440 0 93,440
3 Laundry 1.00/each 0 0 0 960,000 0 960,000 0 960,000
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 292,063 292,063 0 292,063
Total for Activity 1ICAEAA303: 0 0 1,053,440 292,063 1,345,503 0 1,345,503
Line Item 2 - Waste Disposal

BOE Estimators Experience -
I evel tank drain, high Ievel
Experience |tem Desc -

B- 774 Project support as described in the activity description.
Breakdown of Cost Data:

tank drain, B-771 re-engineering, and B-771/774 decommi ssi oni ng.

Brian Larsen has devel oped project scopes and estinmates for nmany projects at RFETS including the solution bottle disposition |ow
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WBS No: 1CAEAAQ3

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity 1D: 1CABAAS03 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Item- B-771 Project Controls as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element dll Department Curve Quantity | Units
A5R_[MISC EXPENSES 0000 [NONE K281S [Building 771 Closure Project Linear 93,440.00|Dollars
Factors 8 Intermodals 40 Dollars per Day 365 Days per Year

0.8 Budget Cuts
Line Item 3 - Laundry

BOE H storical Data Source - Actual Cost data for hot
Item Desc -

Breakdown of Hi storical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

laundry (recorded using A5F cost elenment) and cold |aundry (A5R) which can be verified in T771J cube 9.

Resources Cost Element ll Department Curve Quantity | Units
ASF_|CSS FIXED PRICE 0000 |NONE K260S _[Site Operations Linear 960,000.00|Dollars
Factors 1200000 Dollars
0.8 Budget Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 211,279.50|Dollars
Factors 211280 Dollars
| Esc [ESCALATION | 0000 [NONE ZDEPT |No Department Linear | 80,783.33|Dollars
Factors 80783.3 Dollars
Activity ID: 1CAEAA304 Description: B771/774 Support Services, Waste Ops - FY04 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2 Waste Disposal 1.00/each 0 0 0 22,963 0 22,963 0 22,963
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 3,279 3,279 0 3,279
Total for Activity 1ICAEAA304: 0 0 22,963 3,279 26,242 0 26,242
Line Item 2 - Waste Disposal
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5R |MISC EXPENSES 0000 |NONE K281S |Bui|ding 771 Closure Project Linear 22,963.20|Do||ars
Factors 8 Intermodals 40 Dollars per Day 92 Days per Year

0.78 Budget Cuts
Line Item SYS - Contingency And Escalation

BOE
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WB-S-NOZ 1CAEAA03 Rocky Flats Closure Pro]ect PrOieCt. Baseline_Devl
Activity 1D: 1CAEAA3D4 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
CON [CONTINGENCY 0000 [NONE ZDEPT |No Department Linear 1,074.01|Dollars
Factors 1074.01 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department \ Linear \ 2,204.84|Dollars |
Factors 2204.84 Dollars
WBS No: 1CAEAA04 Title: Technical Support
Activity ID: 1CAEAA400 Description: B771 /774 Support Services, Technical - FY00 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Training 1.00/each EE 5,825 5,825 124,554 92,287 0 216,841 60,782 277,623
3 Industrial Safety 1.00/leach EE 984 984 34,827 72,511 0 107,338 16,996 124,333
4 Quality Assurance 1.00/each EE 1,318 1,318 48,595 0 0 48,595 23,715 72,310
5 Price Anderson 1.00/each EE 329 329 8,622 0 0 8,622 4,207 12,829
Total for Activity 1CAEAA400: 8,457 216,598 164,798 0 381,396 105,700 487,095
Line Item 1 - Training
BOE Surveill ance and Mai ntenacne (S&V) teamtraining expenses are entirely allocable to landlord activities.
Al of the follow ng are reduced by (82/227) in FYOO:
Tr ai ni ng
126 D& Workers X 72 Straight Time Hours = 9,072 Hours
16 Process Specialists/RRTs X 72 Straight Time Hours = 1,152 Hours
40 RCTs X 108 Straight Time Hours 4,320 Hours
22 Foremen (3 RCT Fornen incl. No S&M Foreman) X 72 Hours = 1,584 Hours
Two (2) Trainers X 1,825 Hours X $70 per hour = $255, 500
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |77l Complex Steelworkers Linear 3,276.81|Hours
Factors 126 D&D Workers 72 Hours 0.3612 (82/227) Days applied to annual
[ 750 [STRAIGHT TIME BASE | M010 [FOREMEN / TEAM LEADS / GROUP | K281S |Building 771 Closure Project \ Linear \ 572.14Hours |
Factors 22 Foremen 72 Hours 0.3612 (82/227) Days applied to annual
[ 750 [STRAIGHT TIME BASE | RO10 |CHEMICAL SYSTEMS OPERATOR (P| KC10H [771 Complex Steelworkers \ Linear \ 416.10|Hours |
Factors 16 Process Specialists/RRTs 72 Hours 0.3612 (82/227) Days applied to annual
[ 750 [STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers \ Linear \ 1,560.38Hours |
Factors 40 RCTs 108 Hours 0.3612 (82/227) Days applied to annual
[ ASH [SUBCONTRACTED SRVS | P150 [TRAINERS | k2815 [Building 771 Closure Project \ Linear | 92,286.60Dollars |
Factors 3650 Hours 70 Dollars per hour 0.3612 (82/227) Days applied to annual

Line Item 3 - Industrial Safety

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -
B- 774 Project support as described in the activity description.
Br eakdown of Cost Data:
Item- B-771 Project Controls as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Linear 325.08|Hours
Factors 900 Hours 0.3612 82/227 Days Union Safety Rep
750 |STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K281S [Building 771 Closure Project \ Linear \ 659.19[Hours |

Factors 1825 Hours Brooks

0.3612  82/227 Days
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WBS No: 1CAEAAQ4

S Rocky Flats Closure Project Proiect Baseline_Devl
Activity 1D: 1CAEBAA400 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ A5H |SUBCONTRACTED SRVS P090 |[INDUSTRIAL HYGIENISTS | R100S |RMRS Salaried \ Linear | 72,510.90|Dollars
Factors 3650 Hours Hooper McCafferty 55 Dollars per hr 0.3612 82/227Days
Line Item 4 - Quality Assurance
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS K281S |Bui|ding 771 Closure Project Linear 659.19|Hours
Factors 1825 Hours Smith 0.3612 (82/227) Days
[ 750 [STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS R100S |RMRS Salaried \ Linear \ 659.19]Hours
Factors 1825 Hours Brooks 0.3612 (82/227) Days
Line Item 5 - Price Anderson
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Bui|ding 771 Closure Project Linear 328.69|Hours
Factors 910 Hours Vacant 0.3612 (82/227) Days
Activity ID: 1CAEAA401 Description: B771/774 Support Services, Technical - FY01 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Training 1.00/each EE 16,128 16,128 344,834 255,500 0 600,334 164,486 764,820
3 Industrial Safety 1.00/each EE 2,725 2,725 96,420 200,750 0 297,170 45,992 343,163
4 Quality Assurance 1.00/each EE 3,650 3,650 134,539 0 0 134,539 64,175 198,714
5 Price Anderson 1.00/each EE 910 910 23,869 0 0 23,869 11,386 35,255
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 71,144 71,144 0 71,144
Total for Activity 1ICAEAA401L: 23,413 599,662 456,250 71,144 1,127,057 286,039 1,413,096
Line Item 1 - Training
BOE Surveillance and Mai ntenacne (S&V) teamtraining expenses are entirely allocable to landlord activities.
Tr ai ni ng

126 D& Workers X 72 Straight Time Hours = 9,072 Hours
16 Process Specialists/RRTs X 72 Straight Tinme Hours = 1,152 Hours
40 RCTs X 108 Straight Time Hours 4,320 Hours

22 Foremen (3 RCT Fornen incl. No S&M Foreman) X 72 Hours = 1,584 Hours

Two (2) Trainers X 1,825 Hours X $70 per hour = $255, 500

Resources\ Cost Element \ ll \ Department \ Curve | Quantity | Units \
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WBS No:
Activity ID:

1CAEAAQ4
1CAEAA401

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Baseline_Devl
1CAE

SartsInFY *

[ 750 [STRAIGHT TIME BASE | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers Linear 0,072.00|Hours |
Factors 126 D&D Workers 72 Hours
[ 750 [STRAIGHT TIME BASE | M010 |FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project Linear 1,584.00[Hours |
Factors 22 Foremen 72 Hours
[ 750 [STRAIGHT TIME BASE | RO10 |CHEMICAL SYSTEMS OPERATOR (P| KC10H [771 Complex Steelworkers Linear 1,152.00[Hours |
Factors 16 Process Specialists/RRTs 72 Hours
[ 750 [STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers Linear 4,320.00Hours |
Factors 40 RCTs 108 Hours
[ ASH [SUBCONTRACTED SRVS | P150 [TRAINERS | k2815 [Building 771 Closure Project Linear 255,500.00[Dollars |

Factors 3650 Hours

Line Item 3 - Industrial Safety

BOE

Resources

70 Dollars per hour

Experience |tem Desc -

Breakdown of Cost Data:

B- 774 Project support as described in the activity description.

Item- B-771 Project Controls as described in the activity description

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Linear 900.00|Hours
Factors 900 Hours Union Safety Rep
[ 750 [STRAIGHT TIME BASE | M030 |[MANAGEMENT INTEGRATORS (GR | K281S [Building 771 Closure Project Linear 1,825.00[Hours |
Factors 1825 Hours Brooks
[ A5H |SUBCONTRACTED SRVS | P090 [INDUSTRIAL HYGIENISTS | R100S |RMRS Salaried Linear 200,750.00|Dollars |
Factors 3650 Hours Hooper McCafferty 55 Dollars per hr

Line Item 4 - Quality Assurance

BOE

Resources

Experience |tem Desc -
Breakdown of Cost Data:

Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

B- 774 Project support as described in the activity description.

Item- B-771 Project Controls as described in the activity description

report
N A

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS K281S |Bui|ding 771 Closure Project Linear 1,825.00|Hours
Factors 1825 Hours Smith
\ 750 |STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1,825.00|Hours

Factors 1825 Hours Brooks

Line Item 5 - Price Anderson

BOE

Experience |tem Desc -
Breakdown of Cost Data:

Units - lot

Unit Cost = See Activity cost
Unit Cost Adjustment factor -
Revised Unit Cost - NA

B- 774 Project support as described in the activity description.

Item- B-771 Project Controls as described in the activity description

report
N A

Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
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WBS No: 1CAEAA04 ROC ky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CAEAA4DL Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ Basis for adjustment - N A
Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Bui|ding 771 Closure Project Linear 910.00|H0urs
Factors 910 Hours Vacant
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 42,926.24|Dollars
Factors 42926.2 Dollars
| Esc [EScCALATION | o000 [NONE ZDEPT |No Department Linear | 28218.24]Dollars
Factors 28218.2 Dollars
Activity ID: 1CAEAA402 Description: B771/774 Support Services, Technical - FY02 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Training 1.00/each EE 16,128 16,128 344,834 255,500 0 600,334 121,726 722,060
3 Industrial Safety Lead 1.00/each EE 2,725 2,725 96,420 200,750 0 297,170 34,036 331,207
4 Quality Assurance 1.00/each EE 3,650 3,650 134,539 0 0 134,539 47,492 182,031
5 Price Anderson 1.00/each EE 910 910 23,869 0 0 23,869 8,426 32,295
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 189,459 189,459 0 189,459
Total for Activity 1ICAEAA402: 23,413 599,662 456,250 189,459 1,245,371 211,681 1,457,052
Line Item 1 - Training
BOE Surveill ance and Mai ntenacne (S&V) teamtraining expenses are entirely allocable to landlord activities.
Tr ai ni ng
126 D& Workers X 72 Straight Time Hours = 9,072 Hours
16 Process Specialists/RRTs X 72 Straight Tinme Hours = 1,152 Hours
40 RCTs X 108 Straight Time Hours 4,320 Hours
22 Foremen (3 RCT Fornen incl. No S&M Foreman) X 72 Hours = 1,584 Hours
Two (2) Trainers X 1,825 Hours X $70 per hour = $255, 500
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |77l Complex Steelworkers Linear 9,072.00|H0urs
Factors 126 D&D Workers 72 Hours
[ 750 [STRAIGHT TIME BASE | M010 |FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project \ Linear \ 1,584.00[Hours |
Factors 22 Foremen 72 Hours
[ 750 [STRAIGHT TIME BASE | RO10 |CHEMICAL SYSTEMS OPERATOR (P| KC10H [771 Complex Steelworkers \ Linear \ 1,152.00[Hours |
Factors 16 Process Specialists/RRTs 72 Hours
[ 750 [STRAIGHT TIME BASE | Tos0 |[RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers \ Linear \ 4,320.00/Hours |
Factors 40 RCTs 108 Hours
[ A5H |SUBCONTRACTED SRVS | P150 [TRAINERS | k281S |Building 771 Closure Project \ Linear | 255,500.00]Dollars |
Factors 3650 Hours 70 Dollars per hour
Line Item 3 - Industrial Safety Lead
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA
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WBS No: 1CAEAAQ4

S Rocky Flats Closure Project Project Baseline_Devl
Activity 1D: 1CAEAA4D2 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ Basis for adjustment - N A
Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Linear 900.00Hours
Factors 900 Hours Union Safety Rep
[ 750 [STRAIGHT TIME BASE | M030 |[MANAGEMENT INTEGRATORS (GR | K281S [Building 771 Closure Project \ Linear \ 1,825.00[Hours |
Factors 1825 Hours Brooks
[ ASH [SUBCONTRACTED SRVS | P090 [INDUSTRIAL HYGIENISTS | R100S |RMRS Salaried \ Linear | 200,750.00Dollars |
Factors 3650 Hours Hooper McCafferty 55 Dollars per hr
Line Item 4 - Quality Assurance
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS K281S |Building 771 Closure Project Linear 1,825.00|Hours
Factors 1825 Hours Smith
[ 750 [STRAIGHT TIME BASE | E110 |QUALITY CONTROL ENGINEERS | R100S |RMRS Salaried \ Linear \ 1,825.00[Hours |

Factors 1825 Hours Brooks
Line Item 5 - Price Anderson

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Bui|ding 771 Closure Project Linear 910.00|H0urs
Factors 910 Hours Vacant
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 130,222.20|Dollars
Factors 130222 Dollars
| ESC |[ESCALATION | o000 [NONE ZDEPT |No Department Linear | 59,236.46|Dollars
Factors 59236.5 Dollars
Activity ID:  1CAEAA403 Description: B771/774 Support Services, Technical - FY03 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Training 1.00/each EE 7,805 7,805 170,168 204,400 0 374,568 58,878 433,446
3 Industrial Safety Lead 1.00/each EE 2,180 2,180 77,136 160,600 0 237,736 26,689 264,425
4 Quality Assurance 1.00/each EE 2,920 2,920 107,631 0 0 107,631 37,240 144,872
5 Price Anderson 1.00/each 728 728 19,095 0 0 19,095 6,607 25,702
SYS Contingency And Escalation 1.00ea EE 0 0 0 0 240,774 240,774 0 240,774
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Activity | D: 1CAEAA4D3 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  *

SartsInFY *

Total for Activity 1ICAEAA403: ‘ 13,633 ‘ 374,031 365,000 240,774

979,804 129,415 1,109,219

Line Item 1 - Training

BOE Surveill ance and Mai ntenacne (S&V) teamtraining expenses are entirely allocable to landlord activities.

Tr ai ni ng
126 D& Workers X 72 Straight Time Hours = 9,072 Hours

16 Process Specialists/RRTs X 72 Straight Tinme Hours = 1,152 Hours
40 RCTs X 108 Straight Time Hours 4,320 Hours
22 Foremen (3 RCT Fornen incl. No S&M Foreman) X 72 Hours = 1,584 Hours

Two (2) Trainers X 1,825 Hours X $70 per hour = $255, 500

Resources Cost Element ll Department Curve Quantity | Units
750 [STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Linear 3,456.00/Hours

Factors 60 D&D Workers 72 Hours

0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | M010 |FOREMEN / TEAM LEADS / GROUP | K281S [Building 771 Closure Project \ Linear \ 1,267.20[Hours |
Factors 22 Foremen 72 Hours

0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | RO10 |CHEMICAL SYSTEMS OPERATOR (P| KC10H [771 Complex Steelworkers \ Linear \ 921.60|Hours |
Factors 16 Process Specialists/RRTs 72 Hours

0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | T050 |RADIATION CONTROL TECHNOLIGI | KC10H [771 Complex Steelworkers \ Linear \ 2,160.00[Hours |
Factors 25 RCTs 108 Hours

0.8 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | P150 [TRAINERS | k281S |Building 771 Closure Project \ Linear | 204,400.00]Dollars |
Factors 3650 Hours 70 Dollars per hour

0.8 Budget Cuts

Line Item 3 - Industrial Safety Lead

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

bottl e disposition | ow

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Linear 720.00|Hours

Factors 900 Hours Union Safety Rep

0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | M030 [MANAGEMENT INTEGRATORS (GR | K281S |Building 771 Closure Project \ Linear \ 1,460.00Hours |
Factors 1825 Hours Brooks

0.8 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | P090 [INDUSTRIAL HYGIENISTS | R100S |RMRS Salaried \ Linear | 160,600.00Dollars |
Factors 3650 Hours Hooper McCafferty 55 Dollars per hr

0.8 Budget Cuts

Line Item 4 - Quality Assurance

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience Item Desc -

bottl e disposition | ow
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Activity 1D: 1CABAA403 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
B- 774 Project support as described in the activity description.
Breakdown of Cost Data:
Item- B-771 Project Controls as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS K281S |Building 771 Closure Project Linear 1,460.00|Hours
Factors 1825 Hours Smith
0.8 Budget Cuts
\ 750 |STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 1,460.00|Hours
Factors 1825 Hours Brooks
0.8 Budget Cuts

Line Item 5 - Price Anderson

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Building 771 Closure Project Linear 728.00|H0urs
Factors 910 Hours Vacant
0.8 Budget Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
CON |[CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 174,176.70|Dollars
Factors 174177 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department \ Linear | 66,596.97|Dollars |
Factors 66597 Dollars
Activity ID: 1CAEAA404 Description: B771/774 Support Services, Technical - FY04 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Training 1.00/each EE 0 0 0 45,657 0 45,657 0 45,657
3 Industrial Safety Lead 1.00leach EE 487 487 17,229 35,858 0 53,087 4,858 57,945
4 Quality Assurance 1.00/each EE 652 652 24,031 0 0 24,031 6,777 30,808
5 Price Anderson 1.00leach EE 163 163 4,264 0 0 4,264 1,202 5,466
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 19,973 19,973 0 19,973
Total for Activity 1ICAEAA404: 1,301 45,524 81,515 19,973 147,011 12,838 159,849

Line Item 1 - Training

BOE Surveillance and Mai ntenacne (S&V) teamtraining expenses are entirely allocable to landlord activities.
Al of the followi ng are reduced by (52/117) in FY 04:

Proj ect Training

126 D& Workers X 72 Straight Time Hours = 9,072 Hours

16 Process Specialists/RRTs X 72 Straight Tinme Hours = 1,152 Hours
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Activity | D: 1CAEAA4D4 Baseline Cost and Basis of Estimate WBSFilter 1CAE

Activity Filter  * SartsInFY *
40 RCTs X 108 Straight Time Hours 4,320 Hours
22 Foremen (3 RCT Fornen incl. No S&M Foreman) X 72 Hours = 1,584 Hours
Two (2) Trainers X 1,825 Hours X $70 per hour = $255, 500
Resources Cost Element dll Department Curve Quantity Units
ASH [SUBCONTRACTED SRVS P150 [TRAINERS K281S [Building 771 Closure Project Linear 45,657.34|Dollars
Factors 3650 Hours 70 Dollars per hour 0.2291 (52/227) days applied to annual

0.78 Budget Cuts
Line Item 3 - Industrial Safety Lead

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/ 774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Linear 160.76/Hours
Factors 900 Hours Union Safety Rep 0.229 52/227 Days
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | M030 |[MANAGEMENT INTEGRATORS (GR | K281S [Building 771 Closure Project \ Linear \ 326.12|Hours
Factors 1825 Hours Brooks 0.2291 (52/227) Days

0.78 Budget Cuts

Linear 35,857.96|Dollars

[ A5H |SUBCONTRACTED SRVS | P090 [INDUSTRIAL HYGIENISTS | R100S |RMRS Salaried

Factors 3650 Hours Hooper McCafferty 55 Dollars per hr 0.229 52/227 Days
0.78 Budget Cuts

Line Item 4 - Quality Assurance

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS K281S |Bui|ding 771 Closure Project Linear 325.98|H0urs
Factors 1825 Hours Smith 0.229 (52/227) Days
0.78 Budget Cuts
\ 750 |STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 325.98|H0urs
Factors 1825 Hours Brooks 0.229 (52/227) Days

0.78 Budget Cuts
Line Item 5 - Price Anderson

BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description
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Activity 1D: 1CAEAA4D4 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Units - lot

Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element dll Department Curve Quantity Units
750 [STRAIGHT TIME BASE P170 [OTHER ADMINISTRATIVE & PROFE | K281S [Building 771 Closure Project Linear 162.54|Hours
Factors 910 Hours Vacant 0.229 (52/220) Days
0.78 Budget Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 6,542.17|Dollars
Factors 6542.17 Dollars
| ESC |[ESCALATION | o000 [NONE ZDEPT |No Department Linear 13,430.42|Dollars
Factors 13430.4 Dollars
Activity ID: 1CXXXAA404 Description: B771 /774 Support Services, Technical - End Cost Risk 1 ScheduleRisk
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Training 1.79leach EE 0 0 0 81,531 0 81,531 0 81,531
3 Industrial Safety Lead 1.79/each EE 487 869 30,765 64,032 0 94,798 8,676 103,473
4 Quality Assurance 1.79leach EE 652 1,164 42,913 0 0 42,913 12,102 55,015
5 Price Anderson 1.79/each EE 163 290 7,613 0 0 7,613 2,147 9,760
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 35,665 35,665 0 35,665
Total for Activity 1CXXXAA404: 2,324 81,292 145,563 35,665 262,520 22,924 285,445
Line Item 1 - Training
BOE Surveillance and Mai ntenacne (S&V) teamtraining expenses are entirely allocable to landlord activities.
Al of the followi ng are reduced by (52/117) in FY 04:
Proj ect Training
126 D& Workers X 72 Straight Time Hours = 9,072 Hours
16 Process Specialists/RRTs X 72 Straight Tinme Hours = 1,152 Hours
40 RCTs X 108 Straight Time Hours 4,320 Hours
22 Foremen (3 RCT Fornen incl. No S&M Foreman) X 72 Hours = 1,584 Hours
Two (2) Trainers X 1,825 Hours X $70 per hour = $255, 500
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P150 |TRAINERS K281S |Building 771 Closure Project Linear 45,657.34|Dollars
Factors 3650 Hours 70 Dollars per hour 0.2291 (52/227) days applied to annual
0.78 Budget Cuts
Line Item 3 - Industrial Safety Lead
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition | ow
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.
Experience |tem Desc -
B- 774 Project support as described in the activity description.
Breakdown of Cost Data:
Item- B-771 Project Controls as described in the activity description
Units - lot
Unit Cost = See Activity cost report
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element \ ill \ Department \ Curve | Quantity | Units \
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WBS No: 1CAEAA04 Rocky Flats Closure Pro]ect Project Baseline_Devl
WBSFilter 1CAE

Activity 1D: 1CXXXAA4DA Baseline Cost and Basis of Estimate > Fllte
Activity Filter  * SartsInFY *

[ 750 [STRAIGHT TIME BASE | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 160.76{Hours |
Factors 900 Hours Union Safety Rep 0.229 52/227 Days

0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | M030 |[MANAGEMENT INTEGRATORS (GR | K281S [Building 771 Closure Project \ Linear \ 326.12/Hours |
Factors 1825 Hours Brooks 0.2291 (52/227) Days

0.78 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | P090 [INDUSTRIAL HYGIENISTS | R100S |RMRS Salaried \ Linear | 35857.96Dollars |

Factors 3650 Hours Hooper McCafferty 55 Dollars per hr 0.229 52/227 Days
0.78 Budget Cuts

Line Item 4 - Quality Assurance
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS K281S |Bui|ding 771 Closure Project Linear 325.98|H0urs
Factors 1825 Hours Smith 0.229 (52/227) Days
0.78 Budget Cuts
\ 750 |STRAIGHT TIME BASE E110 |QUALITY CONTROL ENGINEERS R100S |RMRS Salaried Linear 325.98|H0urs
Factors 1825 Hours Brooks 0.229 (52/227) Days

0.78 Budget Cuts

Line Item 5 - Price Anderson
BOE Estimators Experience - Brian Larsen has devel oped project scopes and estimates for nmany projects at RFETS including the solution bottle disposition |ow

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 deconm ssi oni ng.

Experience |tem Desc -

B- 774 Project support as described in the activity description.

Br eakdown of Cost Data:

Item- B-771 Project Controls as described in the activity description

Units - lot

Unit Cost = See Activity cost report

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Building 771 Closure Project Linear 162.54|Hours
Factors 910 Hours Vacant 0.229 (52/220) Days
0.78 Budget Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 11,682.45|Dollars
Factors 11682.5 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department Linear 23,982.89|Dollars |
Factors 23982.9 Dollars
WBS No: 1CAEAAO5 Title: Property Management/Equipment/Consumable
Activity ID: 1CAEAA500 Description: B771 /774 Suppt Serv, Prop/Equp/Consum’ - FY00 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
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Activity 1D: 1CAEAASQO Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
1 Dismantlement Consumables 1.00/each HC 0 0 0 693,720 0 693,720 0 693,720
2 Deactivation Consumables 1.00/each HC 0 0 0 215,332 0 215,332 0 215,332
3 Procurement 1.00/each EE 1,978 1,978 56,084 44,166 0 100,250 27,369 127,619
4 Property Management 1.00/each EE 2,853 2,853 65,474 46,143 0 111,617 31,951 143,569
5 Leased Equipment 1.00/each EE 0 0 0 120,800 0 120,800 0 120,800
Total for Activity 1CAEAA500: 4,831 121,558 1,120,161 0 1,241,719 59,320 1,301,039
Line Item 1 - Dismantlement Consumables
BOE H storical Data Source - Peoplesoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 D& activities. Query
11061004* w t hout 1106100495.
Item Desc - Consunable D& itens
Breakdown of Hi storical Data:
Item -
Units - lot
Unit Cost - Actual cost was $8,460 per accounting day.
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
Resources \ Cost Element \ dll \ Department \ Curve | Quantity | Units \
| Asc [suPPLIES | 0000 |NONE | k281s [Building 771 Closure Project \ Linear | 693,720.00Dollars ]
Factors 82 Days 8460 Dollars

Line Item 2 - Deactivation Consumables

BOE H storical Data Source - Peopl esoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation
activities.
Item Desc - Consunabl e itens
Breakdown of Hi storical Data:
Item -
Units - lot
Unit Cost - Actual cost was $2,626 per accounting day.
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE K281S |Bui|ding 771 Closure Project Linear 215,332.00|Do||ars
Factors 2626 Dollars 82 Accounting Days
Line Item 3 - Procurement
BOE \Two mat ri xed procurenent (subcontract administrators) X 1,825 hours = 3,650 hours.
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P030 |BUYERS PROCUREMENT AND CON | K264S |Pr0curement Systems Linear 1,318.38|H0urs
Factors 1825 Hours 2 Procurement Lead and Buyer 0.3612  (82/227) Days
[ 750 [STRAIGHT TIME BASE | P030 |BUYERS PROCUREMENT AND CON | K281S [Building 771 Closure Project \ Linear \ 659.19|Hours |
Factors 1825 Hours Tourigney 0.3612 (82/227) Days
[ A5H |SUBCONTRACTED SRVS | Po30 [BUYERS PROCUREMENT AND CON | K281S |Building 771 Closure Project \ Linear | 44165.73|Dollars |
Factors 1825 Hours 67 Dollars per hour Maydew 0.3612 (82/227) Days

Line Item 4 - Property Management

BOE One (1) D&D Propoerty Managenent Adm nistrator, to disposition property renoved X 1,825 Hours = 1,825 Hours
One (1) Logistics Admnistrator X 1,825 Hours - 1,825 Hours
Three (3) hourly tools and supplies admnistrators who issue, order, and administer tools needed for D& work. 3 X 1,825 hours = 5,475 hours

Resources Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |77l Complex Steelworkers Linear 1,977.57[Hours

Factors 5475 Hours Florez, Colon, Streeter 0.3612 82/227
[ 750 [STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S [Building 771 Closure Project \ Linear \ 659.19[Hours |
Factors 1825 Hours 0.3612 (82/227) Days Reese
[ 751 |OVERTIME BASE & PRE. | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 216.72]Hours |

Factors 600 Hours Florez, Colon, Streeter 0.3612 82/227
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Activity 1D: 1CAEAAS00 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
[ A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Building 771 Closure Project Linear 46,143.30[Dollars
Factors 1825 Hours 70 Dollars per hour Reynolds 0.3612 82/227
Line Item 5 - Leased Equipment
BOE In FYOO, three (3) trailers will be reloacted to the 771 conpl ex. The estimated cost of set-up including noving, wiring, skirt installation, tel ephones, etc
is $110,000. The detailed estimate resides in T771J. No |ease costs will be incurred because the site owns the trailers.
A crane and its crew will be requisitoned fromKH Construction to | oad waste containers onto a flat-bed truck. The hourly rate is $225 and it w |l be needed
6 tinmes in FY00. (6 X 8 hours X $225) = $10, 800.
Resources Cost Element ll Department Curve Quantity | Units
A5H |[SUBCONTRACTED SRVS 0000 |NONE K281S |Building 771 Closure Project Linear 110,000.00|Dollars
Factors 110000 Dollars Trailer Move
[ AsL |RENTALS | 0000 [NONE K281S |Building 771 Closure Project Linear | 10,800.00|Dollars
Factors 10800 Dollars
Activity ID: 1CAEAA501 Description: B771/774 Suppt Serv, Prop/Equp/Consum’ - FYO1 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Dismantlement Consumables 1.00/each HC 0 0 0 1,920,420 0 1,920,420 0 1,920,420
2 Deactivation Consumables 1.00/each HC 0 0 0 596,102 0 596,102 0 596,102
3 Procurement 1.00/each EE 5,475 5,475 155,271 122,275 0 277,546 74,064 351,610
4 Property Management 1.00/each EE 7,900 7,900 181,268 127,750 0 309,019 86,465 395,484
5 Leased Equipment 1.00/each EE 0 0 0 45,000 0 45,000 0 45,000
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 175,409 175,409 0 175,409
Total for Activity 1ICAEAA501: 13,375 336,540 2,811,547 175,409 3,323,495 160,529 3,484,024
Line Item 1 - Dismantlement Consumables
BOE H storical Data Source - Peopl esoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 D& activities. Query
11061004* w t hout 1106100495.
Item Desc - Consunable D& itens
Breakdown of Hi storical Data:
Item -
Units - lot
Unit Cost - Actual cost was $8,460 per accounting day.
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
A5C [SUPPLIES 0000 |NONE K281S |Building 771 Closure Project Linear 1,920,420.00|Dollars
Factors 227 Days 8460 Dollars

Line Item 2 - Deactivation Consumables

BOE H storical Data Source - Peoplesoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation

activities.

Item Desc - Consunabl e itens

Breakdown of Hi storical Data:

Item -

Units - lot

Unit Cost - Actual cost was $2,626 per accounting day.

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units

A5C [SUPPLIES 0000 |NONE K281S |Building 771 Closure Project Linear 596,102.00|Dollars

Factors 2626 Dollars 227 Accounting Days

Line Item 3 - Procurement

BOE \Two procurenent (subcontract adm nistrators) X 1,825 hours = 3,650 hours
Resources\ Cost Element \ ll Department \ Curve | Quantity | Units \

Page 60 of 67

6/29/00 2:27:31 PM OFFICIAL USE ONLY




WBS No:
Activity ID:

1CAEAAQ5
1CAEAA501

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline_Devl
1CAE

SartsInFY *

[ 750 [STRAIGHT TIME BASE | Po30 [BUYERS PROCUREMENT AND CON | K264S |Procurement Systems Linear \ 3,650.00[Hours |
Factors 1825 Hours 2 Procurement Lead and Buyer

[ 750 [STRAIGHT TIME BASE | P030 |BUYERS PROCUREMENT AND CON | K281S [Building 771 Closure Project \ Linear \ 1,825.00[Hours |
Factors 1825 Hours Tourigney

[ ASH [SUBCONTRACTED SRVS | P030 |BUYERS PROCUREMENT AND CON | K281S [Building 771 Closure Project \ Linear | 122275.00Dollars |
Factors 1825 Hours 67 Dollars per hour Maydew

Line Item 4 - Property Management

BOE One (1) D&D Propoerty Managenent Adm nistrator, to disposition property renoved X 1,825 Hours = 1,825 Hours
One (1) Logistics Admnistrator X 1,825 Hours - 1,825 Hours
Three (3) hourly tools and supplies adm nistrators. They issue, order, and adm nister tools needed for D& work. 3 X 1,825 hours = 5,475 hours

Resources Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Linear 5,475.00|Hours

Factors 5475 Hours Florez, Colon, Streeter
[ 750 [STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Building 771 Closure Project \ Linear \ 1,825.00Hours |
Factors 1825 Hours Reese
| 751 [OVERTIME BASE & PRE. | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 600.00[Hours |
Factors 600 Hours Florez, Colon, Streeter
[ ASH [SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K281S [Building 771 Closure Project \ Linear | 127,750.00Dollars ]

Factors 1825 Hours 70 Dollars per hour Reynolds
Line Item 5 - Leased Equipment
BOE A crane and its crew will be requisitoned fromKH Construction to | oad waste containers onto a flat-bed truck. The hourly rate is $225 and it w |l be needed
25 times in FY00. (25 X 8 hours X $225) = $45, 000
Resources Cost Element ll Department Curve Quantity | Units
A5L |RENTALS 0000 |NONE K281S [Building 771 Closure Project Linear 45,000.00|Dollars
Factors 45000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 105,835.80|Dollars
Factors 105836 Dollars
[ ESC |ESCALATION | 0000 |NONE | ZDEPT |No Department \ Linear | 69,572.79]Dollars |
Factors 69572.8 Dollars
Activity ID: 1CAEAA502 Description: B771/774 Suppt Serv, Prop/Equp/Consum' - FY02 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Dismantlement Consumables 1.00/each HC 0 0 0 1,920,420 0 1,920,420 0 1,920,420
2 Deactivation Consumables 1.00/each HC 0 0 0 596,102 0 596,102 0 596,102
3 Procurement 1.00/each EE 5,475 5,475 155,271 122,275 0 277,546 54,811 332,357
4 Property Management 1.00leach EE 7,900 7,900 181,268 127,750 0 309,019 63,988 373,006
5 Leased Equipment 1.00/each EE 0 0 0 72,000 0 72,000 0 72,000
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 492,315 492 315 0 492 315
Total for Activity 1ICAEAA502: 13,375 336,540 2,838,547 492,315 3,667,401 118,798 3,786,200
Line Item 1 - Dismantlement Consumables
BOE H storical Data Source - Peoplesoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 D& activities. Query
11061004* w t hout 1106100495.
Item Desc - Consunable D& itens
Breakdown of Historical Data:
Item -
Units - lot
Unit Cost - Actual cost was $8, 460 per accounting day.

Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

None
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WBS No: 1CAEAA05 Rocky Flats Closure Pro]ect Project Baseline_Devl
Activity 1D: 1CAEAASO2 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Resources Cost Element ll Department Curve Quantity | Units
A5C [SUPPLIES 0000 |NONE K281S |Bui|ding 771 Closure Project Linear 1,920,420.00|Do||ars
Factors 227 Days 8460 Dollars
Line Item 2 - Deactivation Consumables
BOE H storical Data Source - Peoplesoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation
activities.
Item Desc - Consunable itens
Breakdown of Hi storical Data:
Item -
Units - lot
Unit Cost - Actual cost was $2,626 per accounting day.
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 |NONE K281S |Building 771 Closure Project Linear 596,102.00|Dollars
Factors 2626 Dollars 227 Accounting Days
Line Item 3 - Procurement
BOE \Two procurenent (subcontract adm nistrators) X 1,825 hours = 3,650 hours
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P030 |BUYERS PROCUREMENT AND CON | K264S |Pr0curement Systems Linear 3,650.00|H0urs
Factors 1825 Hours 2 Procurement Lead and Buyer
[ 750 [STRAIGHT TIME BASE | P030 |BUYERS PROCUREMENT AND CON | K281S [Building 771 Closure Project \ Linear 1,825.00[Hours |
Factors 1825 Hours Tourigney
[ ASH [SUBCONTRACTED SRVS | P030 |BUYERS PROCUREMENT AND CON | K281S [Building 771 Closure Project \ Linear 122,275.00|Dollars |
Factors 1825 Hours 67 Dollars per hour Maydew
Line Item 4 - Property Management
BOE One (1) D&D Propoerty Managenent Adm nistrator, to disposition property renoved X 1,825 Hours = 1,825 Hours
One (1) Logistics Adm nistrator X 1,825 Hours - 1,825 Hours
Three (3) hourly tools and supplies adm nistrators. They issue, order, and adm nister tools needed for D& work. 3 X 1,825 hours = 5,475 hours
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |77l Complex Steelworkers Linear 5,475.00|H0urs
Factors 5475 Hours Florez, Colon, Streeter
[ 750 [STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K281S [Building 771 Closure Project \ Linear 1,825.00[Hours |
Factors 1825 Hours Reese
[ 751 |OVERTIME BASE & PRE. | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear 600.00|Hours |
Factors 600 Hours Florez, Colon, Streeter
[ ASH [SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K281S [Building 771 Closure Project \ Linear 127,750.00|Dollars |
Factors 1825 Hours 70 Dollars per hour Reynolds

Line Item 5 - Leased Equipment

BOE A crane and its crew will be requisitoned fromKH Construction to | oad waste containers onto a flat-bed truck. The hourly rate is $225 and it w |l be needed
40 times in FYO2. (40 X 8 hours X $225) = $72, 000
Resources Cost Element dll Department Curve Quantity | Units
A5L |RENTALS 0000 [NONE K281S [Building 771 Closure Project Linear 72,000.00|Dollars
Factors 72000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 338,386.80|Dollars
Factors 338387 Dollars
ESC |ESCALATION 0000 |NONE | ZDEPT [No Department \ Linear 153,928.00|Dollars |

Factors 153928 Dollars
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WBS No: 1CAEAADS Rocky Flats Closure Project Proiect

Baseline_Devl

Activity 1D: 1CAEAASO3 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Activity ID:  1CAEAA503 Description: B771/774 Suppt Serv, Prop/Equp/Consum’ - FY03 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Dismantlement Consumables 1.00/each HC 0 0 0 768,168 0 768,168 0 768,168
2 Deactivation Consumables 1.00/each HC 0 0 0 476,882 0 476,882 0 476,882
3 Procurement 1.00/each EE 4,380 4,380 124,217 97,820 0 222,037 42,979 265,016
4 Property Management 1.00jeach EE 6,320 6,320 145,015 102,200 0 247,215 50,175 297,390
5 Leased Equipment 1.00/each EE 0 0 0 28,800 0 28,800 0 28,800
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 509,096 509,096 0 509,096
Total for Activity 1ICAEAA503: 10,700 269,232 1,473,870 509,096 2,252,197 93,154 2,345,351
Line Item 1 - Dismantlement Consumables
BOE H storical Data Source - Peoplesoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 D& activities. Query
11061004* without 1106100495.
Item Desc - Consunable D& itens
Breakdown of Hi storical Data:
Item -
Units - lot
Unit Cost - Actual cost was $8,460 per accounting day.
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE K281S |Bui|ding 771 Closure Project Linear 768,168.00|Do||ars
Factors 227 Days 8460 Dollars 0.5 Reduction Factor Supplies incl in fixed price demo
0.8 Budget Cuts
Line Item 2 - Deactivation Consumables
BOE H storical Data Source - Peoplesoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation
activities.
Item Desc - Consunabl e itens
Breakdown of Historical Data:
Item -
Units - lot
Unit Cost - Actual cost was $2,626 per accounting day.
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE K281S |Bui|ding 771 Closure Project Linear 476,881.60|Do||ars
Factors 2626 Dollars 227 Accounting Days
0.8 Budget Cuts
Line Item 3 - Procurement
BOE \Two procurenent (subcontract adm nistrators) X 1,825 hours = 3,650 hours
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P030 |BUYERS PROCUREMENT AND CON | K264S |Procurement Systems Linear 2,920.00|Hours
Factors 1825 Hours 2 Procurement Lead and Buyer
0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | Po30 [BUYERS PROCUREMENT AND CON | K281S |Building 771 Closure Project \ Linear \ 1,460.00Hours |
Factors 1825 Hours Tourigney
0.8 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | P030 |BUYERS PROCUREMENT AND CON | K281S [Building 771 Closure Project \ Linear | 97,820.00[Dollars ]
Factors 1825 Hours 67 Dollars per hour Maydew
0.8 Budget Cuts
Line Item 4 - Property Management
BOE One (1) D&D Propoerty Managenent Adm nistrator, to disposition property renoved X 1,825 Hours = 1,825 Hours
One (1) Logistics Admnistrator X 1,825 Hours - 1,825 Hours
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Activity | D: 1CABAAS03 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Three (3) hourly tools and supplies adm nistrators. They issue, order, and adm nister tools needed for D& work. 3 X 1,825 hours = 5,475 hours
Resources Cost Element dll Department Curve Quantity | Units
750 [STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H [771 Complex Steelworkers Linear 4,380.00/Hours
Factors 5475 Hours Florez, Colon, Streeter
0.8 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFE | K281S [Building 771 Closure Project \ Linear \ 1,460.00[Hours |
Factors 1825 Hours Reese
0.8 Budget Cuts
[ 751 |OVERTIME BASE & PRE. | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers \ Linear \ 480.00|Hours |
Factors 600 Hours Florez, Colon, Streeter
0.8 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | P170 [OTHER ADMINISTRATIVE & PROFE | K281S |Building 771 Closure Project \ Linear | 102,200.00]Dollars |

Factors 1825 Hours 70

Line Item 5 - Leased Equipment

Dollars per hour Reynolds

0.8 Budget Cuts

BOE A crane and its crew will be requisitoned fromKH Construction to | oad waste containers onto a flat-bed truck. The hourly rate is $225 and it w |l be needed
20 times in FY03. (20 X 8 hours X $225) = $36, 000.
Resources Cost Element ll Department Curve Quantity | Units
A5L |RENTALS 0000 |NONE K281S [Building 771 Closure Project Linear 28,800.00|Dollars
Factors 36000 Dollars
0.8 Budget Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 368,282.10|Dollars
Factors 368282 Dollars
| Esc |[ESCALATION | 0000 [NONE ZDEPT |No Department Linear | 140,813.70|Dollars
Factors 140814 Dollars
Activity ID: 1CAEAA504 Description: B771 /774 Suppt Serv, Prop/Equp/Consum’ - FY04 Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Dismantlement Consumables 1.00/each HC 0 0 0 171,569 0 171,569 0 171,569
2 Deactivation Consumables 1.00/each HC 0 0 0 106,511 0 106,511 0 106,511
3 Procurement 1.00/each EE 978 978 27,735 21,841 0 49,575 7,821 57,396
4 Property Management 1.00/each EE 1,411 1,411 32,378 22,819 0 55,197 9,131 64,328
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 57,087 57,087 0 57,087
Total for Activity 1ICAEAA504: 2,389 60,113 322,739 57,087 439,938 16,952 456,890
Line Item 1 - Dismantlement Consumables
BOE H storical Data Source - Peopl esoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 D& activities. Query
11061004* w t hout 1106100495.
Item Desc - Consunable D& itens
Breakdown of Hi storical Data:
Item -
Units - lot
Unit Cost - Actual cost was $8,460 per accounting day.
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE K281S |Bui|ding 771 Closure Project Linear 171,568.80|Do||ars
Factors 52 Days 8460 Dollars 0.5 Reduction Factor Supplies incl in fixed price demo
0.78 Budget Cuts
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WBSNo: 1CAEAADS Rocky Flats Closure Project Proiect
Activity | D: 1CAEAAS04 Baseline Cost and Basis of Estimate WBSFilter
Activity Filter

Line Item 2 - Deactivation Consumables

Baseline_Devl
1CAE

*

SartsInFY *

BOE H storical Data Source - Peoplesoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation
activities.
Item Desc - Consunable itens
Breakdown of Hi storical Data:
Item -
Units - lot
Unit Cost - Actual cost was $2,626 per accounting day.
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element dll Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE K281S |Bui|ding 771 Closure Project Linear 106,510.60|Do||ars
Factors 2626 Dollars 52 Accounting Days
0.78 Budget Cuts
Line Item 3 - Procurement
BOE \Two procurenent (subcontract adm nistrators) X 1,825 hours = 3,650 hours
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P030 |BUYERS PROCUREMENT AND CON | K264S |Pr0curement Systems Linear 651.96|Hours
Factors 1825 Hours 2 Procurement Lead and Buyer 0.229 (52/227) Days
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P030 |BUYERS PROCUREMENT AND CON | K281S [Building 771 Closure Project Linear 325.98Hours |
Factors 1825 Hours Tourigney 0.229 (52/227) Days
0.78 Budget Cuts
[ ASH [SUBCONTRACTED SRVS | P030 |BUYERS PROCUREMENT AND CON | K281S [Building 771 Closure Project Linear 21,840.76|Dollars |

Factors 1825 Hours 67 0.229

0.78

Dollars per hour Maydew (52/227) Days
Budget Cuts

Line Item 4 - Property Management

BOE One (1) D&D Propoerty Managenent Adm nistrator, to disposition property renoved X 1,825 Hours = 1,825 Hours
One (1) Logistics Admnistrator X 1,825 Hours - 1,825 Hours
Three (3) hourly tools and supplies adm nistrators. They issue, order, and adm nister tools needed for D& work. 3 X 1,825 hours = 5,475 hours
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KC10H |77l Complex Steelworkers Linear 977.94|Hours
Factors 5475 Hours Florez, Colon, Streeter 0.229 52/227
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFE | K281S [Building 771 Closure Project Linear 325.98Hours |
Factors 1825 Hours 0.229 (52/227 Days) Reese
0.78 Budget Cuts
[ 751 |OVERTIME BASE & PRE. | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers Linear 107.17|Hours |
Factors 600 Hours Florez, Colon, Streeter 0.229 52/227
0.78 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Building 771 Closure Project Linear 22,818.71Dollars |
Factors 1825 Hours 70 Dollars per hour Reynolds 0.229 (52/227) Days
0.78 Budget Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON [CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 18,699.21|Dollars
Factors 18699.2 Dollars
[ ESC |ESCALATION | 0000 |NONE ZDEPT |No Department Linear 38,387.62Dollars |
Factors 38387.6 Dollars
Activity ID:  1CXXXAA504 Description: B771/774 Suppt Serv, Prop/Equp/Consum’ - End Cost Risk 1 ScheduleRisk 1
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WBS No: 1CAEAA05 ROC ky Flats Closure Pro]ect Project Baseline_Devl

Activity 1D: 1CXXXAASD4 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

1 Dismantlement Consumables 1.79/each HC 0 0 0 306,373 0 306,373 0 306,373
2 Deactivation Consumables 1.79/each HC 0 0 0 190,197 0 190,197 0 190,197
3 Procurement 1.79each EE 978 1,746 49,526 39,001 0 88,527 13,966 102,494
4 Property Management 1.79each EE 1,411 2,520 57,818 40,748 0 98,566 16,305 114,871
SYS Contingency And Escalation 1.00/ea EE 0 0 0 0 101,941 101,941 0 101,941

Total for Activity 1CXXXAA504: 4,266 107,344 576,319 101,941 785,604 30,271 815,875

Line Item 1 - Dismantlement Consumables

BOE H storical Data Source - Peoplesoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 D& activities. Query
11061004* wit hout 1106100495.

Item Desc - Consunable D& itens

Breakdown of Hi storical Data:

Item -

Units - lot

Unit Cost - Actual cost was $8,460 per accounting day.

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element dll Department Curve Quantity | Units
A5C_[SUPPLIES 0000 [NONE K281S [Building 771 Closure Project Linear 171,568.80|Dollars
Factors 52 Days 8460 Dollars 0.5 Reduction Factor Supplies incl in fixed price demo

0.78 Budget Cuts
Line Item 2 - Deactivation Consumables

BOE H storical Data Source - Peopl esoft actual cost data on cost with "MATER' resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation
activities.

Item Desc - Consunable itens

Breakdown of Hi storical Data:

Item -

Units - lot

Unit Cost - Actual cost was $2,626 per accounting day.

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ll Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE K281S |Bui|ding 771 Closure Project Linear 106,510.60|Do||ars
Factors 2626 Dollars 52 Accounting Days

0.78 Budget Cuts
Line Item 3 - Procurement

BOE \Two procurenent (subcontract adm nistrators) X 1,825 hours = 3,650 hours
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P030 |BUYERS PROCUREMENT AND CON | K264S_|Procurement Systems Linear 651.96|Hours
Factors 1825 Hours 2 Procurement Lead and Buyer 0.229 (52/227) Days
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | Po30 [BUYERS PROCUREMENT AND CON | K281S |Building 771 Closure Project \ Linear \ 325.98Hours |
Factors 1825 Hours Tourigney 0.229 (52/227) Days
0.78 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | Po30 [BUYERS PROCUREMENT AND CON | K281S |Building 771 Closure Project \ Linear | 21.840.76]Dollars |
Factors 1825 Hours 67 Dollars per hour Maydew 0.229 (52/227) Days

0.78 Budget Cuts
Line Item 4 - Property Management

BOE One (1) D&D Propoerty Managenent Adm nistrator, to disposition property renoved X 1,825 Hours = 1,825 Hours
One (1) Logistics Adm nistrator X 1,825 Hours - 1,825 Hours

Three (3) hourly tools and supplies adm nistrators. They issue, order, and adm nister tools needed for D& work. 3 X 1,825 hours = 5,475 hours
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WB-S-NOZ 1CAEAA05 Rocky Flats Closure Pro]ect Proiect. Baseline_Devl
Activity 1D: 1CXXXAASD4 Baseline Cost and Basis of Estimate WBSFilter 1CAE
Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE €120 [D&D SKILLED TRADES KC10H [771 Complex Steelworkers Linear 977.94/Hours
Factors 5475 Hours Florez, Colon, Streeter 0.229 52/227
0.78 Budget Cuts
[ 750 [STRAIGHT TIME BASE | P170 |OTHER ADMINISTRATIVE & PROFE | K281S [Building 771 Closure Project Linear 325.98Hours |
Factors 1825 Hours 0.229 (52/227 Days) Reese
0.78 Budget Cuts
[ 751 |OVERTIME BASE & PRE. | c120 |D&D SKILLED TRADES | KC10H [771 Complex Steelworkers Linear 107.17|Hours |
Factors 600 Hours Florez, Colon, Streeter 0.229 52/227
0.78 Budget Cuts
[ A5H |SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFE | K281S |Building 771 Closure Project Linear 22,818.71Dollars |
Factors 1825 Hours 70 Dollars per hour Reynolds 0.229 (52/227) Days
0.78 Budget Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 33,391.46|Dollars
Factors 33391.5 Dollars
[ ESC |ESCALATION 0000 |NONE ZDEPT |No Department Linear 68,549.32|Dollars |
Factors 68549.3 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
218,767 | 6,084,691 | 22,655,630 | 3,596,763 32,337,084| 2,514,410 34,851,493
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